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THE CIiTY oF SAN DIEGO

ReporT 10 THE City CouNciL

DATE ISSUED: February _,21, 2007 REPORT NO. .. 07-038 REY.

ATTENTION: Land Use and Housing Committee
Agenda of January 17, 2007
SUBJECT: Scripps Miramar Ranch Public Facilities Financing Plan - Fiscal Year
: 2007 A

REQUESTED ACTION:

Should the Council: 1) Approve the Scripps erama: Ranch Public Fac:111t1es Financing Plan
(PFFP) for Fiscal Year 2007; 2) Adopt a Resolution.of Intention to designate an area of benefit
for a Facilities Benefit Assessment (FBA) in Scripps Miramar Ranch; 3) Adopt a Resolution of
Designation; 4) Approve the setting of Development Impact Fees (DIF) consistent with the FBA
in Scripps Miramar Ranch for those developments which have never been assessed or otherwise
agreed to pay an FBA; and (5) Authorize the City Auditor and Comptroller, upon the direction of
the Financial Management Director, to modify individual Capital Improvement Program project
budgets in accordance with the Council-approved update to the Financing Plan.

- STAFF RECOMMENDATION:
Approve the Scripps Miramar Ranch Public Facﬂltles Financing Plan - Fiscal Year 2007; rescind
the existing Facilities Benefit Assessments and Development Impact Fees and establish new
Facilities Benefit Assessment and Development Impact Fees for Scripps Miramar Ranch.

SUMMARY:
Council Policy 600-36 calls for an annual review of all existing Facilities Benefit Assessments.
This 1s the annual review and will serve as the basis for the Capital Improvement Program as it
pertains to programming FBA funds in Scripps Miramar Ranch over the next five years. The
most recent review of the Scripps Miramar Ranch Public Facilities Financing Plan and Facilities
Benefit Assessment was approved by Council on October 11, 2004, resolution R-299740. This.
Public Facilities Financing Plan and Facilities Benefit Assessment is a revision and update to the
Fiscal Year 2003 plan.

The community of Scripps Miramar Ranch is nearing full community development. This Public
Faciltties Financing Plan details those few remaining public facilities that will be needed through
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the ultimate development of Scripps Miramar Ranch, which is presently estimated to occur in
2011. The goal of the FBA ts to ensure that funds will be available in sufficient amounts to
provide those remaining community facilities when needed. The remaining needed facilities are
in the transportation and park categories. ' -

A significant change in the financing strategy for Scripps Miramar Ranch is taking place with
this Financing plan update. Historically, the Scripps Miramar Ranch FBA had funded .
transportation, fire and library projects, while park projects were funded by the Scripps Ranch
Special Park Fee (SPF). When a residential project went forward, the applicant paid both an
FBA and an SPF. The authority to collect the separate SPF is no longer in the Municipal Code,
therefore, all new park projects, and cost increases to existing park projects, will now be included
in the FBA, as applicable. Any new residential project will now pay an all inclusive FBA,
instead of an FBA and a separate SPF. The funds previously collected and currently in the SPF
fund will continue to be used to fund several previously approved park projects.

The City has experienced substantial increases in construction costs over the last several years,
and there are significant increases in park project cost estimates since the last financing plan
update. Currently, no basis has been developed for charging non-residential development for
park and library projects. Therefore, these park increases will be spread across the remaining
residential development only. Due to the limited amount of remaining residential development
in Scripps Miramar Ranch, the resulting FBA rates for residential units have increased
significantly. '

The proposed assessments for Fiscal Year 2007 are as follows:

SINGLE FAMILY UNIT. - 34,012 - $6,390 R $26,125 !
MULTI-FAMILY UNIT . $3,438 $6,390 - $18,288 !
COMMERCIAL ACRE $96,956 $0 $102,253 E
INDUSTRIAL ACRE $58,448 S0 $61,642 ' i
INSTITUTIONAL ACRE T $33,448 50 Jl $35,276 E
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The updated Scripps Ranch Financing plan for development in Scripps Miramar Ranch identifies
total remaining project needs estimated-at $20,666,260, exclusive of Water Department CIP
projects totaling $162,906,874, which are funded by the Water Department and developers, and
are included in the financing plan for informational purposes. The funding sources for all the
non-Water projects are listed below:

'AMOUNT - FUNDING SOURCE "

$10,786,418 I Assessments (FBA) [[ o ]
$4,136,000 || - Special Park Fee (SPF) | 20% |
$5,743,842 ||  Developer/Subdivider/Other* || 28% |

*Includes SANDAG and unidentified funding.

The proposed assessment for Fiscal Year 2007 is based on estimated costs of facilities to be
funded by this program, increased by an inflation factor of 7% for Fiscal years 2008 and 2009,
and a factor of 4% for Fiscal Year 2010 and beyond. It also takes into account cash on hand
using a 2% interest rate for Fiscal Years 2007 thru 2009, and 4% for Fiscal Year 2010 and

~ beyond. The goal of the FBA is to insure that funds will be availablein sufficient amounts to

provide community facilities when needed.

Council has previously directed that the same assessment rates are appropriate Development
Impact Fees for all properties in Scripps Miramar Ranch that have never been assessed or
otherwise agreed to pay Facilities Benefit Assessments. Therefore, it is recommended that the
above proposed Fiscal Year 2007 Assessments also be adopted as Development Impact Fees for
Scripps Miramar Ranch (see Attachment 2). The Facilities Benefit Assessment will be collected
at the building permit issuance stage of development and deposited into a special interest earning
fund for Scripps Miramar Ranch. Annually, the Council receives a status report on the program
and authorizes the appropriation of funds for construction of facilities which are programmed for
the next fiscal year in the Capital Improvements Program budget. |

The proposed Resolution of Intention will set a date for a public hearing on the Facilities Benefit
Assessment. Prior to the public hearing, mailed notice will be given to all affected property
owners, within the proposed area of designation, of the date of the hearing and their right to file a
protest with the City Clerk prior to the start of the hearing. Notice will also be given by
publication of the Resolution of Intention in the City’s official newspaper. Unless overruled by a
four-fifths vote of the Council, written protests by owners of more than one-half of the area of
the property proposed to be included within the area of benefit shall cause the proceedings to be
abandoned. A letter advising of today’s meeting was mailed to all property owners as shown on
the last assessment roll, or otherwise known to staff.

FISCAL CONSIDERATION: _

Adoption of this revised Public Facilities Financing Plan will continue to provide a funding
source for the public facilities identified in Scripps Miramar Ranch. Should the City Council not
approve the proposed Scripps Miramar Ranch Public Facilities Financing Plan - Fiscal Year
2007, then the existing fees would remain in place and new development would not be

-3-
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contributi.ng its proportional share for new facilities identified in the Scripps Miramar Ranch
Plan. Alternative funding sources would have to be identified to fund the share of the identified -
facilities attributable to new development.

PREVIOUS COUNCII, AND/OR COMMITTEE ACTION:
None. : '

"COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS:
The Scripps Miramar Ranch Planning Group, at their meeting on November 2, 2006, reviewed
the financing plan and FBA assessments and voted 12-1 to approve the plan contingent upon
agreeing on the funding allocation of five new park projects. In a subsequent meeting between
City Staff, representatives of the planning group and Council District 5, it was determined that
the Scripps Ranch FBA would fund a portion of the five new park projects based on future
residential development. A follow-up vote was taken by planning group on January 4, 2007, and
the financing plan was approved by a vote of 17-0.

KEY STAKEHOLDERS AND PROJECTED IMPACTS:

All property owners with remaining new development are listed on the Scripps Miramar Ranch

Public Facilities Financing Plan - Fiscal Year 2007 Assessment Roll, page 86, and will have

received notice and a copy of this document in the mail. These property owners will have liens
. placed on their property and will be required to pay Facilities Benefit Assessments upon any

building permit issuance when developing their property. Any redevelopment which increases

the intensity of existing uses may be subject to an impact fee per Attachment 2.

Respectfully subniitted,

7l T
William Anderson, FAICP es T. Waring
City Planning & Community eputy Chief of Land Use and
Investment Director ‘Economic Development
WARING/ANDERSON/AMA

Attachments: 1. Scripps Miramar Ranch Public Facilities Financing Plan - Fiscal Year 2007
2. Development Impact Fee Analysis

Note: Due to the size of the attachment, only a limited distribution was made. These
attachments are available on the City’s website and a copy is available in the Office of the City
Clerk. :
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Scripps Miramar Ranch FY 2007 Public Facilities F inan.cing Plan - DRAFT

This report represents the eighth revision to the Public Facilities Financing Plan
(PFFP) and Facilities Benefit Assessment (FBA) for the Scripps Miramar Ranch
Community. The original PFFP and FBA were authorized by Council Resolution
No. R-271578 on August 2, 1988. The last update to the PFFP was approved on
October 11, 2004, by Council Resolution No. R-299740.

The PROGRESS GUIDE AND GENERAL PLAN for the City of San Diego
recommends the division of the City into planning areas which are designated as
Urbanized, Planned Urbanizing and Future Urbanizing areas. The Scripps
Miramar Ranch community is designated a Planned Urbanizing area.

Council Policy 600-28 requires that in the Planned Urbanizing areas of the City of
San Diego, development approval for “New Communities” and “Developing
Communities” depends upon adoption of a plan for financing public facilities.

Scope of Report

The Public Facilities Financing Plan is prepared to ensure that all owners of
undeveloped property pay their fair share of the funding required to finance the

. community’s needed public facilities as identified in the Scripps Community

Plan. The Public Facilities Financing Plan includes the following:

o Development forecast and analysis
¢ Capital Improvement Program, which lists public facility needs
e Fee schedule for a Facilities Benefit Assessment.

This report will update the Facilities Beneﬁt Assessment for Scripps Miramar
Ranch for Fiscal Year 2007.

In addition to the Fiscal Year 2007 Facilities Benefit Assessment fees (FBAs),
this report updates the Development Impact Fees (DIFs) for Scripps Miramar
Ranch, as well as provides a listing of other Special Funds available for use in the
Scripps community.

The FBA Ordinance requires an annual update of the Public Facilities Financing
Plan and Facilities Benefit Assessment to help ensure they remain relevant. The
annual update includes a review of the following factors:

o Rate and amount of planned development
Cost and schedule of all capital projects
Rate of inflation

Interest rates

Community Plan changes
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FBA Authorlty

City Ordinance No. O-15318 was adopted by the City Council on August 25,

1980 and explains the procedure for implementing a Facilities Benefit Assessment
(FBA). The FBA provides funding for public facilities projects that serve a
designated area, also known as the Area of Benefit. The dollar amount of the
assessment is based upon the collective cost of each public facility, and is
equitably distributed over the Area of Benefit in the designated community
planning area. For more information on an Area of Benefit, see Area of Benefit
and Projected Land Uses on page 3.

F_BA Procedures

1) Upon receipt of an application by a landowner, or his
designated agent, or on its own motion, The City Council
may initiate proceedings for the designation of an Area of
Benefit by adopting a resolution stating its intention to do
S0.

2) A Public Facilities Financing Plan is prepared which
includes: a Capital Improvement Program with
descriptions, costs and schedules of the proposed public
facility projects within the Area of Benefit.

3) Upon receipt of the Public Facilities Financing Plan, the .
City Council may declare its intention to designate an
Area of Benefit by adopting a Resolution of Intention, .
which shall include the following: The Public Facilities
Financing Plan, the proposed boundaries of the Area of
Benefit, an Assessment Roll of the property owners
within the Area of Benefit, information concerning the
methodology by which the costs are proposed to be
apportioned among the parcels within the Area of Benefit
and an estimate of the amount of the Facilities Benefit
Assessments which will be charged to each parcel. oo

4) After the appropriate noticing of the property owners
within the Area of Benefit, the City Council holds a
hearing to consider any protests filed against the
establishment of the Facilities Benefit Assessment. At
the conclusion of the hearing, the Council may adopt a
Resolution of Designation ordering designation of the
Area of Benefit and the establishment of the amount of
the Facilities Benefit Assessment against each parcel
within the Area of Benefit.
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5) After adoption of the Resolution of Designation, a map of
the boundaries of the Area of Benefit is filed with the
City Clerk, and an assessment lien is levied against each
parcel of property within the Area of Benefit. This map
and the notice of assessment are also filed with the
County Recorder of County of San Diego.

6) Once a lien has been assessed on a property, no building
permits shall be issued for development of that property
until the Facilities Benefit Assessment established by the
Resolution of Designation has been paid.

7) The amount of the FBA assessment is determined by the
type of development and by the fee schedule that isin
effect at the time the permit is pulled. Owners/developers
are not permitted to pay liens in advance of development.
FBA assessments are paid directly to the San Diego City
Treasurer and are placed into a separate fund to be used
only within the Area of Benefit and solely for those
capital improvement projects identified in the Public
Facilities Financing Plan for that community.

. Area of Benefit and Projected Land Uses

inventory and Location

When the City Council adopts a Resolution of Intention, a Facilities Benefit
Assessment is applied to the residential, non-residential, and various other land
use combinations of undeveloped property. The undeveloped land areas that are
assessed FBA fees are also known as the Area of Benefit. '

The location and extent of the Area of Benefit is determined by referencing the
County Assessor parcel maps, current tentative subdivision maps, and from
information supplied by affected property owners. This information, along with
land use designations and assessment payment history, provides the data for the
Inventory of Land Use and future development shown in Table 1 on page 4.

Figure 1, on page 5, shows the proposed boundaries of the Scripps Miramar
Ranch Facilities Benefit Assessment Area (Area of Benefit).
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Table 1 Inventory of Land Uses L
Asof JuneBO 2006

/| Singic-Family Residential Units || 4,624 | 75 || 4,699 |

624 | :
| Multi-Family Residential Units || 1,344 || 114 || 1458 |

[ Commercial Acres [ 5971 [ o [ som |

| Industrial Acres 128860 || 5239 || 34099 | .
' Institutional Acres [ 2744 || 701 || 3445 |
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FIGURE 1
PROPOSED BOUNDARIES
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- Assessments Methodology

. Change in Methodology

A significant change in the financing strategy for Scripps Miramar Ranch is
taking place with this financing plan update. The financing and cash flow
methodology for the FBA is changing due to the elimination of the Scripps
Miramar Ranch Special Park Fee (SPF). Historically, the Scripps Miramar Ranch
FBA has been composed of transportation, fire and library projects. Park projects
were funded primarily through the Special Park Fee. Therefore, when a
residential project went forward the applicant paid an SPF for the park projects,
and an FBA to fund all the other projects in the financing plan. The authority to
collect the separate SPF is no longer in the Municipal Code, and therefore, all new
park projects, or cost increases to existing park projects, will now be included in
the FBA, to the extent applicable. Any new residential projects will now pay an
all inclusive FBA, instead of an. FBA and a separate SPF.

The funds previously collected and currently in the SPF fund will continue to be
used to fund several previously approved park projects. As explained in the EDU
Ratio section on page 8, there is no nexus between park and library projects and
non-residential development. Accordingly, all future park costs will be spread
across the remaining residential development only. Due to the project cost
increases since the last update, and because these costs are spread over a limited
amount of residential development, the resulting FBA rate for residential dwelling
units has increased significantly. '

Determination of Assessment Rates

The amount of the FBA assessment is determined by using the following
information: :

Development schedule (in dwelling units and acres)

s - Composite EDU factors for each land use designation

» Schedule of facility expenditures (in FY 2007 dollars) to be
financed with monies from the FBA fund

s Annual interest rate agsumption of 2% for FY 07 thru
FY 09 and 4% for each year thereafter '

¢ _ Annual inflation rate of 7% for FY 08 and FY 09 (for
determining the future costs of facilities that will be
constructed in years beyond FY 2007), and 4% for each
year thereafier

e At the end of each fiscal year (June 30™), unpaid
assessments are increased by the inflation factor.
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DeveIOpment Schedule
Scripps Miramar Ranch is almost entirely bu11t—out with very few remaining 2,
parcels to be developed. The development schedule for those remaining parcels is .
based upon a review of the Community Plan, existing tentative and final maps,
and the best estimates of the property owners, developers, and City staff. The

projected schedule of development for Scnpps Miramar Ranch is presented in
Table 2. :

Table 2 Development Schedule
' As ofJune 30, 2006

amon e A . sl

1 FISCAL

2007

|
2008 | o [ 114 | o } 1135 | o0 |
2000 1 o [ o Jl o | 2227 |[-701 |
2000 | 75 1 o ) o W 1354 ] o |
2010 | o I o Jl o i 533 JI o |
202 | 0 | o o Jf o I o | o
TO GO 75 114 0 5239 701 1 ' .

TOTAL || 4,699 || 1,458 |-'s9.71 34099 | 3445

EDU Ratios

An Equivalent Dwelling Unit or EDU ratio (factor) has been establlshed for the
purpose of spreading the cost of public facilities between the different land use
classifications. Equivalent Dwelling Unit ratios have been calculated for each

category of facility to be constructed under the FBA, because the relationship

between land use and the degree of benefit from different public facilities can

vary substantially. The single-family dwelling unit (SFDU) is the foundation for

all other EDU ratios. Other land use classifications are assigned an EDU ratio per .
dwelling unit (or acre), proportionate to the respective benefit.

" Table3 on page 9 provides the EDU ratios or factors used to calculate the Scripps
Miramar Ranch FBAs.
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Table 3 EDU Ratios
o

TRANSPORTATON
PARKS

| FIRE

| LIBRARY

FBA Expenses/Credits

The following are three types of expenses that may be applied against the FBA
fund:

1} Direct payments for facility costs, including administration of the
'FBA fund;
2) Credits to developers for facilities provided in accordance with Section
61.2213 of the FBA Ordinance; and
3) ‘Cash reimbursement to developers for costs in excess of their FBA
obligation, pursuant to an approved reimbursement agreement.

.3 Therefore, whether a developer or the City provides a facility, it is treated as an.
expense to the FBA fund.

~ An individual developer will pay an assessment to the FBA fund, based upon the
number of units, or acres developed in a particular year. Pursuant to the terms of
a reimbursement agreement with the City, a developer may be issued credits
against an assessment for expenditures related to providing facilities. A

reimbursement agreement with the City may also entitle a developer to cash from
the FBA fund.

. An assessment rate is calculated to provide sufficient money to meet the
scheduled, direct payments for facilities provided by the fund. The base.
assessment rate also considers the timing of credits and reimbursements to be paid

’ to developers for FBA funded facilities. Table 4 below presents the FY 2007
Facilities Benefit Assessment rates for Scripps Miramar Ranch.

Table 4 FY 2007 Proposed Assessment Rates

SF/Unit MF/Unit Indust/Ac¢ :

$26,125 $18,288 $102,253 $61,642 $35,276

Bzttt e ) Rl it ot
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Automatic Annual Increases

Facilities Benefit Assessments are evaluated annually and adjusted accordingly to N
‘reflect the cwrrent economic conditions. An inflation factor is used to provide .
automatic annual increases in the assessment rate and will be effective at the

beginning of each fiscal year (July 1). In years beyond FY 2007, the proposed

increase reflects a growth rate of 7% per year for FY 2008 and FY 2009, and 4%

for each year thereafter. The automatic increase provision is effective only until

such time that the next annual adjustment is authorized by the San Diego City

Council. Thereafter, the subsequent Council-approved -annual adjustment will

prevail. '

Assessments are calculated and-levied against each undeveloped or under-
developed parcel based upon the type and extent of development, which is
expected to occur within the Area of Benefit. The Scripps Miramar Ranch
Proposed FBA Schedule in Table 8, page 18, indicates the projected rate of
assessment by each category of land use for the remaining build-out. For Fiscal
Year 2007, the proposed assessment for a single-family dwelling unit is $26,125.
Each multi-family unit is to be assessed $18,288. The commercial assessment is
$102,253 per acre, the industrial rate is $61,642 per acre, and the institutional rate
is $35,276 per acre.

Development Impact Fee
Development Impact Fees (DIFs) were initially established in certain
communities where no financing plan or FBA existed to finance capital
improvements. These fees were used to offset the impact of development in these
areas-on fire stations, libraries, parks and transportation needs. Prior to FBA
incorporation, a Development Impact Fee for all public facilities, except parks,
was established in the Scripps Miramar Ranch Community on October 12, 1987,
by Resolution R-269470. In order to ensure an equitable participation in the
funding of all facilities, Council declared that the FBA assessment rates in Table 4
also be used as the Development Impact Fee schedule for all property not
‘included in the FBA.

Financing Strategy ‘ )
For Planned Urbanizing Areas, the Progress Guide and General Plan requires that
public facilities and services, including the water supply and distribution system,
sanitary sewer system, drainage facilities, fire protection, schools, streets, parks,
and open space be available at the time of development and be of sufficient
capacity to serve the proposed development and its residents. According to
Council Policy 600-28 such improvements will be furnished and financed by the
developer. Public facility projects that benefit a population larger than the
local/adjacent development may be financed by using the following alternative
methods: - : -

Facilities Benefit Assessment (FBA) o | .
This method of financing fairly and equitably spreads costs while following the
procedures specified in City Council Ordinance O-15318, as adopted on August

10
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25, 1980. A Facilities Benefit Assessment results in a lien being levied on each
parcel of property located within the Area of Benefit. The liens ensure that
assessments will be collected on each parcel as development occurs and will be
renewed annually with each update to the Financing Plan. The liens will be
released following payment. of the FBA.

For the current, approved schedule of Facilities Benefit Assessments by fiscal
year, refer to Table 8 on page 18. -

Development Impact Fee (DIF)

Within urbanized communities, which are near full development, Development
Impact Fees (DIFs) are collected to mitigate the impact of new development
through provision of a portion.of the financing needed for identified public
facilities and to maintain existing levels of service for that community.

Assessment Districts

Special assessment district financing, such as the Municipal Improvement Acts of
1913/1915, may be used as a supplementary or alternative method of financing
facilities such as streets, sidewalks, sewers, water lines, storm.drains, and lighting
facilities. Assessment districts are beneficial in that they provide all of the
funding needed for a particular public facility project in advance of the projected
development activity. However, assessment districts also create a long-term
encumbrance of the benefiting property and require that the funds be repaid over
an extended period of time. Assessment districts also require the approval of a
majority of the property owners in order to establish the district.

Community Facility District (CFD)

State legislation, such as the Mello-Roos Act of 1982, has been enacted to provide
a method of financing public facilities in new and developing areas. A Mello-
Roos is also known as a Community Facility District (CFD). The formation of
such Community Facility Districts may be initiated by owner/developer petition.
Mello-Roos districts also require approval by a two-thirds majority of the

property owners in order to establish the dlstnct as clarified by Council Policy
800-3.

Developer Construction

New development either constructs required facilities as a condition of
subdivision or provides funds for its fair share of the costs of such facilities, with
construction being performed by the City. Typically, these funds are collected

. through the Facilities Benefit Assessment Program or through the Developmcnt

Impact Fee program.

As an alternative to the Facilities Benefit Assessment or Development Impact Fee
Programs it may be feasible for developers to construct one or more 6f the needed
public facilities in a turnkey basis. Under this arrangement, developers typically
are compensated, either by cash or credit against Facilities Benefit Assessments
due, for the work performed pursuant to the conditions in a Council approved
reimbursement agreement {(Council Policy 800-12).

11
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Reimbursement Financing ' .
This method of financing is outlined in Council Policy 400-7. It i1s commonly .
used when the first developer/sub-divider in an area is required to construct the

necessary water and sewer facilities for an entire developing area, over sizing

when required, to serve subsequent development. These agreements are approved

by the City Council. Reimbursement to the first developer/sub-divider can occur

over a period of time as long as 20 years or until all of the subsequently developed

lands have participated in the reimbursement, whichever occurs first.

State/Federal Funding

Certain public facilities may be determined to benefit a regional area that is larger

than the community planning-area. Such projects may be appropriately funded by -
either the State, Federal Government, or by a combination of the two. '

Cost Reimbursement District (CRD)

Occasionally, a developer/sub-divider is directed to construct public
improvements that are more than that which 1s required to support its individual
property/development. A Cost Reimbursement District (CRD) provides a
mechanism by which the developer/sub-divider may be reimbursed by benefiting
development which proceeds within 20 years of formation of the CRD.
Reimbursement is secured by a lien on the benefiting properties with the lien due

and payable only upon recordation of a final map or issuance of a building permit,
whichever occurs first. =

Development Agreement

This method permits a developer to enter into an agreement with the City of San
Diego where certain rights of development are extended to the developer in
exchange for certain extraordinary benefits given to the City..

General Assumptions and Conditions

In connection with the application of the above methods of financing, the
following general assumptions and conditions will be applied:

1. Except for those projects that are identified as FBA funded, developers
will be required to provide facilities that are normally provided within the
subdivision process as a condition of tentative subdivision map approval.
These projects include but are not limited to traffic signals (except as
noted), local roads, and the dedication or preservation of Open Space
located within the proposed development(s). A Mello-Roos 1913/1915
Act, or other type of reimbursement district, however, may fund such
projects if the project(s) and applicant(s) qualify for this type of project
financing.

2. Commercial and industrial land will be assessed FBAs for infrastructure
(including transportation), police, fire, and utility facilities. However, .
developers of commercial and industrial land will not be assessed for park
and recreation or library facilities since those facilities primarily serve the

12
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residential component of the Scripps Miramar Ranch community. In the
future, if a basis is developed for charging non-residential development for
the cost of park and recreation and library facilities, their fair share can be
evaluated at that time.

. Annual reviews may be performed to evaluate performance of the program

and to consider the continuing commitments related to the completion of
needed facilities. Project costs and assessments shall be evaluated for all
portions of the program.

The developer, or perrmttec shall pay the FBA as a condition of obtaining
bu11d1ng permits.

. A developer, or group of developers, may propose to build or improve an

FBA funded facility that is identified in the Capital Improvements
Program. Upon City Council approval, the developer(s) may enter into an
agreement to provide the facility in lieu of, or as credit against the
payment of FBA fees, provided that adequate funds are available in the
FBA fund. The amount and timing of the credit being sought by the
developer(s) must coincide with the expenditure of funds depicted on the
CIP sheet for the respective project. Should the approved, final cost of the
facility exceed the amount of credit being sought by the developer(s), the

_ developer(s) may be reimbursed from the FBA fund for the difference,

subject to the approved reimbursemient agreement and the availability of
funds. If two developers are entitled to cash reimbursement during the
same fiscal year, then the first agreement to be approved by the City
Council shall take precedence over subsequent agreements approved by
the City Council. :

. As FBA assessments are collected, they shall be placed in a City fund that

provides interest earnings for the benefit of Scripps Miramar Ranch.

. At the time of building permit issuance, an FBA credit will be provided in

the amount of any “Park Fees” collected pursuant to Sections 96.0403 of
the San Diego Municipal Code (adopted by Council Resolution R-261231
on July 23, 1984) because the FBAs shown in this financing plan provide
for 100% funding of the acquisition and 1mprovement costs addressed in
the above referenced Municipal Code section.

The Development Schedule, shown in Table 2 on page 8, is an estimated
schedule and 1s based on the latest information available at the time this
financing plan was adopted. Future approvals and/or modifications of
precise plans and/or discretionary permit applications may either increase
or decrease the extent of development proposed within Scripps Miramar
Ranch.

. Most public facilities identified in the financing plan are either

“population based” or “transportation based”. The estimated year(s) in
which funds are budgeted for a given project should not be considered as a

13
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10.

11,

12

13.

14.

binding commitment that the project would actually be constructed in that
year. With each annual update, actual permit activity and corresponding
population projections, coupled with additional traffic study information
obtained since the last update, will be evaluated to determine the most
appropriate year in which to budget the need for each remaining project.
As such, the budgeted year for a given project is subject to change with
each update to the financing plan.

For projects that require land acquisition in this financing plan, property
value estimates assume that the property is graded, in finished pad
condition, and “ready to accept” for the project for which it is intended
(i.e. the value of raw land plus the cost of improvements/environmental

~ mitigation.). The actual price paid for land within Scripps Miramar
Ranch will be based upon either a price established through direct
negotiations between the affected owner(s) and relevant public agency
or by fair market value, as determined by an appraisal that will be
prepared in accordance with standard City policy.

It has been assumed that all costs for open space acquisition will be
provided from funds other than the FBA, i.e. subdivision requirement,
off-site mitigation for a particular project, etc.

It is expected that all right-of-way for the major roads within the
community are to be acquired via the subdivision process at no.cost to
the FBA. If right-of-way must be acquired by the FBA by way of
eminent domain, a cost reimbursement district, with the beneficiary
being the Scripps Miramar Ranch FBA, will be processed to recover the
cost of the right-of-way at such time as the property adjacent to the
roadway frontage develops. '

FBA fees shall be paid by all categories of private development,
including affordable housing projects.

This financing plan identifies a number of public facility projects as
being funded by the FBA. However, it is understood that, during the
development of Scripps Miramar Ranch, alternative funding sources
may be proposed in licu of FBA funding, such as developer funds or
Mello-Roos Community Facility District financing.

14
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Cash Flow Analysis

N The Scripps Miramar Ranch Cash Flow, Table 7 on page 17, presents an analysis

. of the Scripps Miramar Ranch FBA fund. For each fiscal year during the ‘
development of the community, the cash flow shows the difference between
accumulated FBA revenues (including eamed interest} and capital improvement
expenditures. Interest earnings for cash on hand are compounded and based on an
estimated 2% annual return for FY 2007 thru FY 2009, and 4% for each year
thereafter. :

The City of San Diego considers historic data while predicting the effect of
inflation on construction projects. The Los Angeles/San Diego Construction
Cost Index (CCI) and the Consumer Price Index (CPI) for San Diego are the
two indices used by the City while conducting a cash flow analysis. The
historical information associated with the Los Angeles/San Diego Construction
Cost Index and the Consumer Price Index for San Diego is shown in Table 5
below and Table 6 on page 16.

Table 5 Los Angeles/San Diego Construction Cost Index

Asreportedby Engmeermg News Record

: 0/0
”". _ | CHANGE/YEAR

: | 1990 | 5789 - 0.3% |
l 1991 I 6084 I 51% ;
| 1992 I 6286 1l 3.3%
| 1993 ] 6361 I 1.2%
{ 1994 I 6475 j 1.8%
| 1995 | 6517 i 0.6% |
l 1996 | 6522 il 0.1% |
| 1997 i 6571 g 0.8%
| 1998 j 6673 I 1.6% |
| 1999 ! 6832 | 2.4% *

| 2000 1 7056 L. 3.3%
| 2001 I 7073 I 0.2%
; 2002 § 7440 i 5.2% |
E| 2003 | 7572 i 1.8%
Bl 2004 | 7735 il 2.2% i

B 2005 | 8234 | 6.5%
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Table 6 San Diego Consumer Price Index
P

CHANGE/YEAR
| 1986 i 112.8 I 3.3% 5
| 1987 | 116.6 3 3.4% |
| 1988 | 121.9 i 4.5% !
bl 1989 i 128.9 ! 5.7% !
| 1990 ] 136.5 } 5.9% |
! 1991 I 142.2 il 4.2% I
j 1992 l 147.0 | 3.4% |
| 1993 i 150.4 | 2.3%
| 1994 1l 154.3 l 2.6% 5
| 1995 1 1563 @ 1.3% 3
) 1996 | 159.8 | 2.2% |
| 1997 il 163.7 i 2.4%

| 1998 I 166.0 i 1.4%

| 1999 I . 177 I 3.4%
i - 2000 1§ 179.8 - . 4.7%
| 2001 B 190.1 ‘; 5.7% (
5 2002 | 195.7 [ 2.9% |
| 2003 It 203.8 i 4.1% |
2004 | 211:4 I 3.7% |
1 2005 2183 | 3.3% ;
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.Table 7 FY 07 Scripps Miramar Ranch FBA Cash Flow
INPUT S PLANNED
SISFDU  S/MFDU  $ICAC  SAAC  SINSTIT RIC CIP§
INTEREST ~ EXPENSES
PRIOR .
2006 0 0 0 O Y $4,723 $3,306 $93,226 $560,200 $32,162 30 $1,585,168 $3,674,488 2006
2007 Y ¢ 0 { 0 326,125 | . 518,288 $102,253 $61,642 $35,276 . $39206{ - 33,465,168} $248,526 2007
2008 0 114 0 11.35 0 $27,954 519,568 5109411 $65,957 $37,745 $3,012,822 $128,701 $3,132,647 2008
2009 0 Y 0 22.17 7.01 $29.911 $20,937 $117.069 $70,574 $40,387 31,888,540 54,064,395 $956,792 2009
210 75 0 0 13.54 0 $31,107 $21,775 $121,752 $73,397 $42,003 $3,378,904 $2,655,037 $1,680,659 2010
2011 0 0 0 5.33 0 $32,351 $22,646 $126,622 $76,333 $43,683 5450,693 $1,609,821 $521,531 2011
2012 0 0 0 0 0 $33,645 $23,552 $131,687 . $79,386 $45,430 §19,782 364,393 $476,920 2012
2043 0 0 0 0 0. $34,991 $24,494 $136,955 $82,562 $47,248 $17,928 $60,969 $427.880 2013
2014 0 0 0 0 0 $36,391 $25473 $142,433 $85,864 | 349,138 $15,893 $69.647 $374,126 2014
2015 0 0 0 0 0 $37,846 326,492 $148,130 $89,299 $51,103 $13,666 $72,433 $315,359 2015
TOTALS | 4,699 | 1,458 | 59.71 [ 34099 | 3445 . $8,837,434] __$12,196,563 1 TOTAL
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Table8  PROPOSED FBA/DIF

ASSESSMENT SCHEDULE

Ay

INSTIT

MFDU | ACRE

i 84,723 {L $3,306

593,226 || 556,200 ][ $32,162 |

$26,125 $18,288 §102,253 §61,642. $35276 E

827,954 ] $19,568 || $109,411 || $65,957 |i $37,745

|

2009 |1 $29,911 || $20,937 || $117,069 || $70,574 [ $40,387 -]
2010 i 831,107 1] 821,775 || 8121,752]| $73,397 || 842,003 |

| 2011 || 832,351 || $22,646 || $126,622 || $76,333 | $43,683 |
{2012 | $33,645 ] $23,552 1| $131,687 | $79,386 [ $45,430 |
| 2013 |{ $34,991 || $24,494 || $136,955 || $82,562 |[ $47,248 |
L 2014  1/$36.391 || $25,473 || $142,433 || $85,864 [ $49,138 |
| 2015 |

[ $37,846 || $26,492 || $148,130 || $89,299 ]} 851,103

18
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Capital Improvement Progfam

The locations of the Capital Improvement Program projects to be financed by the
Scripps Miramar Ranch FBA and Special Park Fee funds are shown in Figure 2
on page 21. A listing of the projects is-provided in Table 10, starting on page 23.
Included in the table are:

Project title

Fiscal year in'which construction of the project is expected -
Estimated project costs

Funding sources

Detailed descriptions of each project are included on the individual projects sheets
starting on page 27. Project categories include transportation improvements,
water and sewer transmission lines, fire stations and libraries. Park facilities in
Scripps Miramar Ranch have historically been funded by the Special Park Fee
Fund, but with the elimination of this fee, future park projects will also be funded
with FBA funds More mformatmn on the Spec:1a1 Park Fee is found on page 87.

‘Updated Pl'OjeCt Costs

This update includes an analysis, by each of the respon51b1e City departments, of

- the project costs for each public facility project. The cost estimates shown in this

update have been revised and consider the following:

e TImpact of inflation .
» Competitive bids on similar projects
. Modlﬁcatlons if any, to the overall scope of the pI‘OJCCt

Changes to Capital Improvement Project List

Since the approval of the Fiscal Year 2005 Financing Plan, some changes have
been made to the list of projects. Table 9 on page 20 lists the projects that have
been added to the plan during this update. Five of the six park projects are new,
while the Jerabek Joint-Use Improvements (34-53) was added to the CIP budget
mid-year by Council action. The Library Parking Lot Expansion (34-31) is

currently not FBA funded, but has been added for informational purposes.

19
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Table 9 New Projects

PROJECT | .

i g o T PROJECT TITLE TOTAL COST

; - ; cripps Ranch Library Parking Lot Expansion ' ,126, |
34-31 i Scripps Ranch Library Parking Lot Exp $1,126,000

i - ; cripps Ranch Comm Pk - Rec Center Expansion ‘ , 968, |
34-32 || Scripps Ranch C Pk - Rec C ; $1,968,800

| 3433 || Cypress Cyn Neighborhood Pk - Improvements ~_|| $400,000 |
34- | cripps Kanch H. 5. - Joint Use rovements i ,

| 3434 || Scripps Ranch H. S. - Joint Use Impr 1 $250,000

- erabek Elem School — Joint Use Improvements | .

| 34-35 || Jerabek Elem School - Joint Use Im | $350,000

| 3436 i|  Jerabek Neighborhood Park - Improvements || $250,000 |

|___34-53 || Jerabek Neighbor Pk & Elem School J-U Upgrades || - $45,000 E

Note: The cost shown is the total cost of the project, not necessarily the amount funded by the
Scripps Miramar Ranch FBA. Sce individual project sheets for detail.

@
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Table 10 - Scfipps Miramar Ranch CIP Project Summary

UNDING SOURCE
DEV/SUBD "BA-SMR SPFF

L COST
(FY 2007)

PROJ. PRO.

ISCRIPTION
NO. DESCRIPTION | VEAR

OTIER

174

TRANSPORTATION PROJECTS:

$1,500,000

27 34-1 SCRIPPS RCH BLVD-CARROLL CYN RD TO AVIARY 2006-2007 $1,500,000
28 34-2A |SCRIPPS RANCH/MIRA MESA BLVD MEDIANS 2006-2007 £1,077,994 $156,676 $£921,318
29 34-2B |MM BLVD MEDIAN-SR BLVD TO HIBERT ST | DELETED 30
30 343 [POMERADO RD (PHASE 1) I-15 TO SEMILLON BLVD | DELETED $0
31 344 |POMERADO RD (PHASE I)-500' EAST OF SEMILLON COMPLETE 30
32 34-5 POMERADO RD-OLD CITY LIMITS TO SPRING CYN . COMPLETE $0
33 346 |POMERADO RD-SEMILLON BLVD TO SPRING CYN DELETED $0
34 34-7  |POMERADO RD (PH. I)-SCR TO NEW CITY LIMITS COMPLETE 1))
35 34-8 POMERADOQ RD (PH. iI}-SCR TO NEW CITY LIMITS DELETED 50
36 34-9  [SCR-RIESLING DR TO 450 FT. EAST OF RIESLING COMPLETE 10
37 34-10  [SCR-450 FT EAST OF RIESLING DR TO POMERADO COMPLETE $0
3% 34-11 |SCRIPPS LK DR SIDEWALK-SR BLVD TO LIBRARY COMPLETE $0
.39 .34-12 [SCRIPPS POWAY PARKWAY (ROUTE 8A) COMPLETE $0
40 34-13 |INTERSTATE 15-LT RAIL TRANS ALIGN STUDIES COMPLETE $0
41 34-14 IPOMERADO/ AVE OF NATIONS INTERSEC IMPROV 2006-2007 $1,290,000 $1,290,000
42 34-15 |TRAFFIC SIG-POMERADO RD & BUSINESS PK AVE 2010 $170,000 $170,000
43 34-16 |MEDIAN lSLAND-SPRlNG CYN AT RIESLING DR COMPLETE $o '
44 . 34-17 IMEDIAN ISLAND-SPRING CYN AT SEMILLON ‘DELETED $0
45 34-18 |MEDIAN ISLAND-SPRING CYN AT SUNSET RIDGE DELETED $0.
46 34-19  IMEDIAN ISLAND-SPRING CYN AT ELDERWOOD COMPLETE %0
47 - 34-70 {SCRIPPS RANCH BOULEVARD BIKEWAY UNSCHED $0
48 34-71 |SEMILLON BOULEVARD BIKEWAY COMPLETE 30
49 34-72 |FEASIBILTY STUDY FOR DIRECT ACCESS RAMP 2008 $150,000 $150,000
30 34-73  |VEHICLE CALMING SIGNS 2006-2007 $75,000 $75,000
TOTAL TRANSPORTATION PROJECTS: $4,262,994 . | $326,676 | $3,786,318 $150,000
PARK PROJECTS: |
51 3420 |LAKEVIEW NEIGHBORHOOD PARK - COMPLETE 30
52 34-21 |SCRIPPS RANCH COMMUNITY PARK SODDING COMPLETE $o
53 34-22 |JERABEK ELEMEN. BALLFIELD RENOVATION COMPLETE $0
54 34-23A |CYPRESS CYN NEIGHBORHOOD PARK COMPLETE 30
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Table 10  Scripps Miramar Ranch CIP Project Summary

DESCRIPTION

PRO..

EST. COST

NO. YEAR (FY 2007) DEV/SUBD  FBA-SMR 140 OTHER
PARK PROJECTS CONTINUED:
55 34-23B JCYPRESS CYN NEIGHBORHOOD PARK {PH. 1I) 2010 $2,384,466 $1,600,819 $783,647
56 34-24 1AHRENS FIELD DEVELOPMENT 2011 . $1,250,000 $1,250,000
57 34-25A [FAIRBROOK NEIGHBORHOOD PARK-ACQ 2010 $420,000 $420,000
58 34-25B |[FAIRBROOK NEIGHBORHOOD PARK-DEV 2010 $2,400,000 $579,000 31,821,000
59 34-26  |[HOURGLASS(MM COMM PK)-SWIMMING POOL COMPLETE $0
60 34-27 |[COMMUNITY PARK - SCRIPPS MIRAMAR RANCH DELETED $0
61 34-28 (SR HIGH SCH JOINT USE AREA IMPROVEMENTS COMPLETE $0
62 34-29 |LAKEVIEW NEIGHBORHOOD PARK-COMFORTY ST COMPLETE %0
63 34-32 |SCRIPPS RCH COMM PARK-REC CENTER EXP 2008 $1,968,800 535,281 $1,933,519
64 34-33 |CYPRESS CYN NEIGHBORHOOD PARK-IMPROV 2008 $400,000 $11,200 $388,800
65 34-34 |SCRIPPS RCH HIGH SCHOOL-JOINT USE IMPROV 2008 $250,000 $7,000 $243,000
66 34-35 1JERABEK ELEM. SCHOOL - JOINT USE IMPROV 2008 $350,000 $9,800 $340,200
67 34-36 [JERABEK NEIGH. PARK-IMPROVEMENTS 2008 $250,000 $7,000 $243.000
68 34-50  |SCRIPPS COMM PARK SPORTS FIELD LIGHTING COMPLETE %0 ]
69 34-51 |TREENA MESA JOINT USE SPORTS FIELDS 20609 $3,500,000 $3,500,000 .
70 34-52 |SCRIPPS RANCH MIDDLE SCHOOL-JOINT USE DEV 2007 $2,059,000 $1,850,000 $209,000
7t . 34-53 |JERABEK NEIGH. PARK & ELEM. - }-UJ UPGRADES 2006-2007 $45,000 $45,000 ’
TOTAL PARK PROJECTS: $15,277,266 $0 $7,000,100 | $4,136,000 | $4,141,166
FIRE PROTECTION PROJECTS:
73 34-40 IFIRE STATION #37 COMPLETE 30
LIBRARY PROJECTS: i
75 34-30  |SCRIPPS MIRAMAR RANCH BRANCH LIBRARY COMPLETE $¢
76 34-31 |SCRIPPS RANCH LIBRARY PARK. LOT EXPANSION UNSCHED ~ $1,126,000 $1,126,00q
TOTAL LIBRARY PROJECTS: $1,126,000 $0 $0 $0 $1,126,001
WATER PROJECTS: , _

m 34-30 |MIRAMAR WTR TREAT PLANT-UPGRADE & EXP 1997-2013 $153,066,364 " $153,066,364
78 34-31A IMIRAMAR PIPELINE IMPROVEMENTS-PHASE 111 2005-2007. $1,573,732 $§,573,732
7% 34-81B IMIRAMAR PIPELINE IMPROVEMENTS-PHASE [V DBELETED %0
80 34-82 |POMERADQ PIPELINE NO. 2 2010-2011 $8,266,778 $8,266,778

\

@

¥



file:////r/H

Y4

)

Table 10  Scripps Miramar Ranch CIP Project Summary

@

PROJ. PROJ, EST. COST eeeeneeeee FUNDING SOURCF e emeeeneee

PAGKE DESCRIPTION

NQ. _ YEAR (FY 2007) DEV/SUBD FBA-SAMR SPY OTHER
WATER PROJECTS CONTINUED:
81 34-83 [MIRAMAR ROAD SUBSYSTEM EXTENSION COMPLETE $0
82 34-84 [MM STORAGE TANK AND RAW WTR CONN COMPLETE $0
83 . 34-85 |SCRIPPS RANCH BLVD/I-15 SUBSYSTEM COMPLETE $0
84 34-86 (BLACK MOUNTAIN ROAD PIPELINE COMPLETE $0
85 34-87 |MIRAMAR ROAD PIPELINE COMPLETE $0
TOTAL WATER PROJECTS: $162,906,874 $162,906,874 .

GRAND TOTALS $183,573,134 | $326,676 | $10,786,418 | $4,136,000 | $168,324,040
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TITLE:

CITY OF SAN DIEGO

FACILITIES FINANCING PROGRAM

PROJECT: 34-1

COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR

SCRIPPS RANCH BOULEVARD - CARROLL CANYON ROAD TO AV[ARY DRIVE

DEPARTMENT: TRANSPORTATION

EAREXPEN/ENCUMECONTS

ATPROVEL FY00

’&H@OOSE‘@%EUUQM%%%QE%OIQ&F S8 EYR2010
, S

HERSE GEYI01088

1,500,000 FBA-SMR 186,249 913,751 400,000
7 1,500,000 TOTAL 186,249 913,751 400,000
[ e e

DESCRIPTION:
THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF A 14 FT LANDSCAPED CENTER
MEDIAN WITH LEFT-TURN POCKETS AND ADDITIONAL PAVEMENT IN THE UNIMPROVED,
MEDIAN AREA FROM CARROLL CANYON ROAD TO AVIARY DRIVE. THE STREET WILL
BE STRIPED TO INCLUDE CLASS II BIKE LANES AND PARKING ON BOTH SIDES. -

JUSTIFICATION;

THIS PROJECT IS AN INTERIM PHASE UNTIL THE ADDITIONAL RIGHT- OF-WAY IS
ACQUIRED TO CONSTRUCT SCRIPPS RANCH BOULEVARD AS A FOUR-LANE MAJOR
STREET AS INDICATED IN THE COMMUNITY PLAN. THIS PROJECT IS CONSISTENT WITH
THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN AND IS IN CONFORMANCE WITH THE
CITY'S PROGRESS GUIDE AND GENERAL PLAN. :

SCHEDULE: .
DESIGN WILL BE COMPLETED AND CONSTRUCTION IS SCHEDULED TO BEGIN IN FISCAL

YEAR 2007.

CIP NO: 52-357.0
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CITY OF SAN DIEGO ' ‘ PROJECT: 34-2A
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT: 5
' \ : COMMUNITY: SMR
TITLE: SCRIPPS RANCH/MIRA MESA BOULEVARD MEDIANS

DEPARTMENT: TRANSPORTATION

ING 5375 SOURCE R EXPEN/ENCUNACONIFAPR RO BB a7 10/ B R k4 0D R ey v 200057
921318 FBA-SMR 218289 613,029 90,000

156,676 DEV/SUBD 156,676
1,077,994 TO’IAL 218,289 613,029 246,676] __

DESCRIPTION:
THIS PROJECT PROVIDES FOR MEDIAN IMPROVEMENTS, INCLUDING LANDSCAPING, ON
SCRIPPS RANCH BLVD BETWEEN HIBERT STREET AND MIRA MESA BLVD AND MIRA
MESA BLVD FROM INTERSTATE 15 TGO SCRIPPS RANCH BLVD. THE PROJECT WILL ALSO
INCLUDE CLASS [l BIKE LANES ALONG MIRA MESA BLVD BETWEEN THE I-15 ON/OFF
RAMPS AND SCRIPPS RANCH BLVD.

RUREFAAF FANIH 200 TH

JUSTIFICATION:

THESE PORTIONS OF SCRIPPS RANCH BLVD AND MIRA MESA BLVD ARE CLASS[F[ED AS
FOUR-LANE MAJOR STREETS. THE MEDIAN IMPROVEMENTS WILL IMPROVE VEHICLE
ACCESS AND OPERATIONS. THIS PROJECT IS CONSISTENT WiTH THE SCRIPPS
MIRAMAR RANCH COMMUNITY PLAN AND IS IN CONFORMANCE WITH THE CITY'S
PROGRESS GUIDE AND GENERAL, PLAN

NOTES:
THE DEVELOPER FUNDING REPRESENTS MONARCH AT SCRIPPS RANCH LLC'S FAIR
SHARE OF PROJECT IN TRUST FUND ACCOUNT 63022

SCHEDULE:
DESIGN WILL BE COMPLETED AND CONSTRUCTION IS SCHEDULED TO BEGIN IN FY 2007,

CIP’ NO: - 52-358.0
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CITY OF SAN DIEGO PROJECT: 34-2B
FACILITIES FINANCING PROGRAM ‘ COUNCIL DISTRICT: 5
' - ‘ ‘ COMMUNITY PLAN: SMR
TITLE: MIRA MESA BOULEVARD MEDIAN - SCRIPPS RANCH BOULEVARD TO HIBERT ST

DEPARTMENT: TRANSPORTATION

SOURCEZ PEXPEN/ENCL
FBA-SMR

" RSy AR RANCH HORTH

DESCRIPTION: :
THIS PROJECT PROVIDES FOR CONSTRUCTION OF A RAISED CENTER MEDIAN ON MIRA
MESA BOULEVARD BETWEEN SCRIPPS RANCH BOULEVARD AND HIBERT STREET.

JUSTIFICATION:
THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN
AND IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN.

SCHEDULE:
THIS PROJECT WAS COMBINED WITH PROJECT 34-2A.
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. COMMUNITY PLAN.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: .POMERADO. ROAD PHASE II - I-15 TO SEMILLON BOULEVARD

DEPARTMENT: TRANSPORTATION

TOTAL

DESCRIPTION:

THIS PROJECT WOULD HAVE PROVIDED FOR WIDENING OF POMERADQ ROAD FROM I-15
TO SEMILLON BOULEVARD AND A CLASS Il BICYCLE LANE TO BE INCLUDED WITHIN
THE EIGHT FOOT EMERGENCY PARKING LANE. THE PORTION FROM I-15 TO A
SOUTHERLY EXTENSION OF BUSINESS PARK AVENUE WOULD BE WIDENED TO A SIX-
LANE MAJOR STREET. THE REMAINING PORTION, ABOUT 16,200 LINEAL FEET, WOULD
BE WIDENED TO A FOUR LANE MAJOR STREET. '

JUSTIFICATION:
THIS PRQJECT WAS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN
GUIDELINES, PRIOR TGO THE AMENDMENT TO THE SCRIPPS MIRAMAR RANCH

SCHEDULE:
THIS PROJECT WAS DELETED FOLLOWING COUNCIL ACTION AMENDING THE SCRIPPS
MIRAMAR RANCH COMMUNITY PLAN ON OCTOBER 26, 1993, RESOLUTION R-282903.

PROJECT: 34-3

COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR

MILITARY FACILIFIES

. B . %
Il
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 34-4
COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR

TITLE: POMERADO ROAD PHASE I - 500 FEET EAST OF SEMILLON BOULEVARD TO OLD CITY LIMITS

DEPARTMENT: TRANSPORTATION

DESCRIPTIQN:
THIS PROJECT PROVIDED FOR RECONSTRUCTION AND NEW CONSTRUCTION TO WIDEN
POMERADOQ ROAD TO TWQ LANES OF AN ULTIMATE FOUR-LANE MAJOR STREET

INCLUDING A CLASS 1i BICYCLE LANE FROM 500 FEET EAST OF SEMILLON BOULEVARD
TO THE OLD CITY LIMITS. PROJECT LENGTH WAS APPROXIMATELY 1,000 LINEAL FEET.

JUSTIFICATION: _
THIS PROJECT IS CONSISTENT WITH COMMUNITY PLAN AND GENERAL PLAN
GUIDELINES. '

SCHEDULE:
PROJECT WAS COMPLETED IN FISCAL YEAR 1991.

CIP NO: 52-440.0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DEPARTMENT: TRANSPORTATION

PROJECT: 34-5
COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR

TITLE: POMERADO ROAD PHASE I - OLD CITY LIMITS TO SPRING CANYON ROAD

APPROVIE 2000

el S hor

OURCEECEXBENENCUMECONT,
1,000,000 DEV/SUBD 1,000,000]

1,000,000  TOTAL
AR R e

DESCRIPTION: ' .

THIS PROJECT PROVIDED FOR REALIGNMENT AND CONSTRUCTION OF POMERADO
ROAD, FROM OLD CITY LIMITS TO SPRING CANYON ROAD. THIS INCLUDED GRADING
FOR AN ULTIMATE FOUR-LANE MAJOR STREET AND PAVING TWO LANES INCLUDING A
CLASS 11 BICYCLE LANE (FOUR LANES WERE DEVELOPED) PER DEVELOPMENT
AGREEMENT. THE DEVELOPER DESIGNED AND CONSTRUCTED THIS PROJECT AS PART
OF A DEVELOPMENT AGREEMENT WITH THE CITY.

‘e

JUSTIFICATION:

IS CONSISTENT WITH COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

SCHEDULE:
PROJECT WAS COMPLETED IN FISCAL YEAR 1991.

POMERADO ROAD WAS CLASSIFIED AS A FOUR-LANE MAJOR STREET AND THE PROJECT
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CITY OF SAN DIEGO Co PROJECT: 34-6

FACILITIES FINANCING PROGRAM COUNCIL DISTRICT: 5
' COMMUNITY: SMR

TITLE: POMERADO ROAﬁ PHASE 1I - SEMILLON BOULEVARD TO SPRING CANYON ROAD

DEPARTMENT: TRANSPORTATION

Y22008:7,

| FEUNDINGH#EEHSOUR G XPEN/LN

DESCRIPTION: ' _ .
THIS WAS A FOLLOW-UP PROJECT AND WOULD HAVE PROVIDED FOR AN ADDITIONAL
PAVING OF TWOQ LANES OF POMERADO ROAD TO FOUR-LANE MAJOR STREET -
STANDARDS, FROM SEMILLON BOULEVARD TO SPRING CANYON ROAD. WORK WOULD
HAVE BEEN DONE WITHIN THE PROPOSED 98 FOOT RIGHT-OF-WAY PER DEVELOPMENT
AGREEMENT AND WOULD HAVE INCLUDED EIGHT FOOT EMERGENCY PARKING/CLASS
11 BIKE LANES AND RAISED CENTER MEDIAN. '

JUSTIFICATION:

POMERADO ROAD WAS CLASSIFIED AS A FOUR-LANE MAJOR STREET AND THE
PRGIECT WAS CONSISTENT WITH COMMUNITY PLAN AND GENERAL PLAN GUIDELINES|
PRIOR TO THE AMENDMENT OF THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN.

SCHEDULE: :
THIS PROJECT WAS DELETED FOLLOWING COUNCIL ACTION AMENDING THE SCRIPPS
MIRAMAR RANCH COMMUNITY PLAN ON OCTOBER 26, 1993, RESOLUTION R-282903.




ve

CITY OF SAN DIEGO PROJECT: 34-7
FACILATIES FINANCING PROGRAM | COUNCIL DISTRICT: 5

‘ : : COMMUNITY PLAN: SMR
TITLE: POMERADO ROAD PHASE I - SPRING CANYON ROAD TO NEW CITY LIMITS

DEPARTMENT: TRANSPORTATION

BEUNDING a8 S DURCESEEXEE
1,080,000 FBA-SMR
2,030,000 DEV/SUBD
1,050,000 DEV/MRN 1,050,000

0 (]
T e e ey
] l 5. . - . ) . .
DESCRIPTION: Y g = .
THIS PROJECT PROVIDED FOR REALIGNMENT, GRADING FOR FOUR LANES AND PAVING e C 0 MEL E TE D
OF TWO LANES OF POMERADO ROAD FROM SPRING CANYON ROAD TO THE NEW CITY ; ?.i‘{';l. ¢ . " L

LIMITS. EMERGENCY PARKING/CLASS II BIKE LANES, CONCRETE MEDIAN BARRIER (K- e

" RAIL), AND ONE SIGNALIZED INTERSECTION WERE INCLUDED IN THE PROJECT.

PewiAT

AN
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JUSTIFICATION: A , i Tid I ; R
POMERADO ROAD WAS CLASSIFIED AS A FOUR-LANE MAJOR STREET AND THE PROJECT
IS CONSISTENT WITH COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

\"' s

39.

NOTES: : :

DEVELOPER DESIGNED AND CONSTRUCTED THIS PROJECT AS PART OF A
DEVELOPMENT AGREEMENT WITH THE CITY. DEVELOPER WAS REIMBURSED FOR
ELIGIBLE COSTS FROM FBA FUNDS,
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SCHEDULE: :
PROJECT WAS COMPLETED IN FISCAL YEAR 1991.

MILITARY RESERVE

/3
8z,

CIP NO: 52-425.0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: POMERADO ROAD PHASE II - SPRING CANYON ROAD TO NEW CITY LIMITS

DEPARTMENT: TRANSPORTATION

e Uy Sl AR S

EXBEN/ENCUMETCONIFARPROPE

0. TOTAL

k=]
.
=1

Y2007 5 BN EY 008 B0

5

DESCRIPTION:

THIS PROJECT WOULD HAVE COMPLETED THE IMPROVEMENTS ON POMERADQ ROAD
TO FOUR-LANE MAJOR STREEF STANDARDS FROM SPRING CANYON ROAD TO THE NEW
CITY LIMITS. WORK WOULD HAVE BEEN COMPLETED WITHIN THE EXISTING 98 FOOT

RIGHT-OF-WAY AND WOULD HAVE INCLUDED EMERGENCY PARKING/CLASS H BIKE
LANES AND A CONCRETE MEDIAN BARRIER.

JUSTIFICATION: i
POMERADO ROAD WAS CLASSIFIED AS A FOUR-LANE MAJOR STREET AND THE PROJECT

WAS CONSISTENT WITH COMMUNITY PLAN AND GENERAL PLAN GUIDELINES, PRIOR TO

THE AMENDMENT OF THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN.

SCHEDULE:

THIS PROJECT WAS DELETED FOLLOWING COUNCIL ACTION AMENDING THE SCRIPPS
RANCH MIRAMAR COMMUNITY PLAN ON OCTOBER 26, 1993, RESOLUTION R-282903.
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PROJECT: 34-8
COUNCIL DISTRICT: 5 =
COMMUNITY PLAN: SMR -
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DEPARTMENT: TRANSPORTATION

ARSOURCE XL

TITLE: SPRING CANYON ROAD - RIESLING DRIVE TO 450 FEET EAST OF RIESLING

PROJECT: 34-9
COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR

374401 FBA-SMR

374,401

B

e ter
ua v Tram Lot iat

DESCRIPTION:
THIS PROJECT PROVIDED FOR RECONSTRUCTION OF SPRING CANYON ROAD FROM
RIESLING DRIVE TO APPROXIMATELY 450 FEET EAST OF RIESLING. RECONSTRUCTION
TO FOUR-LANE COLLECTOR STREET STANDARDS WITHIN A 98 FOOT RIGHT-OF-WAY.
DESIGN AND CONSTRUCTION OF THIS PROJECT BY THE DEVELOPER, SUBJECT TO
REIMBURSEMENT FROM THE FBA WAS AGREED TO AS PART OF A DEVELOPMENT

- AGREEMENT WITH THE CITY.

- JUSTIFICATION:
SPRING CANYON ROAD IS AN EAST-WEST COLLECTOR STREET NEAR THE NORTHERLY
LIMITS OF THE COMMUNITY PLAN AREA. THIS PROJECT WAS NECESSARY TO MEET
DESIGN STANDARDS AND TO CONNECT THIS STREET TO POMERADO ROAD TO THE
EAST. THE PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN

GUIDELINES.

SCHEDULE: :
PROJECT WAS COMPLETED IN FISCAL YEAR 1991,

CIP NO: 52-426.0
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‘ CITY OF SAN DIEGO PROJECT: 34-10
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT: 5

TITLE: SPRING CANYON ROAD - 450 FEET EAST OF RIESLING DRIVE TO POMERADO ROAD

DEPARTMENT: TRANSPORTATION

COMMUNITY PLAN: SMR -

920,000

EHEXPENENCUMECON AP PROF R Yl

S gt

920,000

920,000

SR

|y
LU |
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DESCRIPTION;
THIS PROJECT PROVIDED FOR RECONSTRUCTION OF SPRING CANYON ROAD FROM
APPROXIMATELY 450 FEET EAST OF RIESLING TO POMERADQ RQAD. CONSTRUCTION
TO FOUR-LANE COLLECTOR STREET STANDARDS WITHIN A 98 FOOT RIGHT-OF-WAY
AND INCLUDE A CLASS 11 BICYCLE LANE. DEVELOPER DESIGNED AND CONSTRUCTED
THIS PROJECT AS PART OF A DEVELOPMENT AGREEMENT WITH THE CITY,
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JUSTIFICATION:

SPRING CANYON ROAD 1S AN EAST-WEST COLLECTOR STREET NEAR THE NORTHERLY
LIMITS OF THE COMMUNITY PLAN AREA. THIS PROJECT WAS NECESSARY TO MEET
DESIGN STANDARDS AND TO CONNECT THIS STREET TO POMERADO ROAD TO THE
EAST. THE PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN
GUIDELINES.

I_s_’\g\

=
=

SCHEDULE: ‘
PROJECT WAS COMPLETED IN FISCAL YEAR 1991. N
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CITY OF SAN MEGO PROJECT: 34-11

FACILITIES FINANCING PROGRAM COUNCIL DISTRICT: 5
COMMUNITY: SMR

TITLE: SCRIPPS LAKE DRIVE SIDEWALK - SCRIPPS RANCH BOULEYARD TO LIBRARY

DEPARTMENT: TRANSPORTATION

,‘
i
S
o]

SPEUNDING i SOURCEEHEXEEN/ENCUMBCONHARPRR OPEER VR 00/E

114962 FBA-SMR 114,962

114,962 _ TOTAL _ 114,962

DESCRIPTION: ‘ : .
THIS PROJECT PROVIDED FOR THE CONSTRUCTION OF AN ASPHALT SIDEWALK ON THE[|
SOUTH SIDE OF SCRIPPS LAKE DRIVE BETWEEN SCRiPPS RANCH BOULEVARD AND THE
SCRIPPS RANCH LIBRARY ENTRANCE.

JUSTIFICATION: _
THIS PROJECT WAS NEEDED TO PROVIDE PEDESTRIAN ACCESS TO THE SCRIPPS RANCH jl-—-
LIBRARY. '

SCHEDULE: ) ' .
THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1996.

CIP NO: - 52-516.0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CTITLE: SCRIPPS POWAY PARKWAY (ROUTE 8A)

DEPARTMENT: TRANSPORTATION

PROJECT: 34-12
COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR

EEEUNDING! SOUREH!

550,000 DEV/SUBD - 550,000
5,352,600 POWAY 5,352,600

5,902,600

T A i i e AT e

DESCRIPTION: :

THIS PROJECT PROVIDED FOR THE CONSTRUCTION OF SCRIPPS POWAY PARKWAY AS A
FOUR-LANE MAJOR STREET WITHIN A 98 FOOT RIGHT-OF-WAY BETWEEN THE
EASTERLY COMMUNITY BOUNDARY WITH THE CITY OF POWAY AND THE WESTERLY
COMMUNITY BOUNDARY WITH THE COMMUNITY OF MIRAMAR RANCH NORTH. SINCE
THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN CLASSIFIES SCRIPPS POWAY
PARKWAY AS A SIX-LANE MAJOR STREET, THE STREET WILL SUBSEQUENTLY BE
WIDENED TO SIX-LANES. THE WESTERLY EXTENSION AND SUBSEQUENT WIDENING OF
SCRIPPS POWAY PARKWAY THROUGH MIRAMAR RANCH NORTH TO 1-15 IS A PROJECT
CONTAINED IN THE MIRAMAR RANCH NORTH FINANCING PLAN. THE CITY OF POWAY
HAS ALSO EXTENDED THE STREET EAST OF SCRIPPS MIRAMAR RANCH TC CONNECT
WITH POMERADO ROAD. - ' o

FUNDING ISSUES: : '

THE CITY OF POWAY FINANCED THE COST OF THE INITIAL CONSTRUCTION AND RIGHT-
OF-WAY. A DEVELOPER FOR THE RANCHO LA CRESTA PROJECT CONTRIBUTED FUNDS
FOR SUBSEQUENT WIDENING AS DESCRIBED PURSUANT TO A SETTLEMENT

SCHEDULE:
THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1996.

TOTAL 5,902,600

{IRAMAR RANCH NORTH
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: INTERSTATE 15 - LIGHT RAIL TRANS[T ALIGNMENT STUDIES

DEPARTMENT: TRANSPORTATION

PROJECT: 34-13
COUNCIL DISTRICT: § °
COMMUNITY PLAN: SMR

BEUNBING TR SOURCEIREXPEN/ ENGUME CONITAPPRORE
11,000 FBA-SMR 11,000
119,000 OTHER 119,000
i30,000  TOTAL 130,000

p e e

DESCRIPTION:
THIS PROJECT CONSISTED OF A FEASIBILITY STUDY TO DEFINE AN ALIGNMENT FOR A
LIGHT RAIL TRANSIT LINE IN THE I-i5 CORRIDOR.

FUNDING ISSUES: | ,

THE TOTAL COST OF THE STUDY WAS $130,000, WITH SCRIPPS MIRAMAR RANCH'S
SHARE BEING $11,000. THE FOLLOWING NEIGHBORING COMMUNITIES SHARED IN THE
COST OF THIS STUDY: RANCHO BERNARDO, RANCHO PENASQUITOS, MIRA MESA, SABRE
SPRINGS, AND MIRAMAR RANCH NORTH.

NOTES:

PURSUANT TO COUNCIL ACTION OF MARCH 131, 1992, FUNDING FOR PRELIMINARY

‘ENGINEERING WAS DELETED.

SCHEDULE: ‘
THE FEASIBILITY STUDY WAS COMPLETED DURING FISCAL YEAR 1992.

CIP NO; 27-717.8
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“TITLE:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DEPARTMENT: TRANSPORTATION

PROJECT: 34-14
COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR

POMERADO RD AT WILLOW CREEK RD/AVE OF NATIONS INTERSECTION IMPROVEMENTS

XPEN/ENCUMECON

e e W heeT

FBA-SMR

1,290,000  TOTAL
o

B o et

1,290,000

DESCRIPTION: ' :

THIS PROJECT PROVIDES FOR A TRAFFIC SIGNAL, WIDENING, STRIPING AND
LANDSCAPING AT THE INTERSECTION OF POMERADO ROAD AND WILLOW CREEK
ROAD/AVENUE OF NATIONS. THE IMPROVEMENTS ARE TO BE DESIGNED AND
CONSTRUCTED BY THE SAN DIEGO UNIFIED SCHOOL DISTRICT AS PART OF THE
CONSTRUCTION OF A NEW MIDDLE SCHOOL.. :

JUSTIFICATION: : :
THESE IMPROVEMENTS ARE REQUIRED AS A RESULT OF INCREASED TRAFFIC FLOW
DUE TO THE RELOCATION OF THE SCRIFPS RANCH MIDDLE SCHOOL IN THE AREA.

FUNDING ISSUES:. .
THIS REPRESENTS THE AGREED UPON CITY CONTRIBUTION TO THE ENTIRE SCHOOL

PROJECT.

SCHEDULE;
DESIGN AND CONSTRUCTION BEGAN IN FY 2006 WITH COMPLETION ANTICIPATED IN FY
2007.

CIP NO: NOT ASSIGNED YET

e
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: - TRAFFIC SIGNALS - VARIOUS LOCATIONS

DEPARTMENT: TRANSPORTATION

FBA-SMR
170,000 DEV/SUBD
23160  DIF-SMR 23.160|
655,510
DESCRIPTION;

THIS PROJECT WILL PROVIDE FOR THE INSTALLATION OF TRAFFIC SIGNALS AT
VARIOUS LOCATIONS WITHIN THE SCRIPPS MIRAMAR RANCH COMMUNITY.

LOCATION OF SIGNAL ' ' SCHEDULED  COST FUNDING

|. MIRA MESA BLVD & SCRIPPS RANCH BLVD COMPLETED $95,000 SUBDIVIDER

2. SCRIPPS RANCH BLVD & SCRIPPS LAKE DR COMPLETED - $90,000 SUBDIVIDER

3. SCRIPPS RANCH BLVD & CARROLL CYN RD COMPLETED $100000 - SUBDIVIDER

4. SCRIPPS LAKE DRIVE & RED CEDAR DRIVE COMPLETED $156,188  FBA/DIF

5. POMERADO RD & SPRING CANYON RD COMPLETED  INCLIN 34-7 SUBDIVIDER

6. SCRIPPS RANCH BLVD & ERMA ROAD COMPLETED §112,255  FBA

7. SCRIPPS RANCH BLVD & HIBERT STREET . COMPLETED $112.255  FBA

8. SPRING CANYON RD & BLUE CYPRESS DR/~ COMPLETED $104,648  FBA
SEMILLON BLVD '

9. SCRIPPS RANCH BLVD & APPALOOSA RD " DELETED N/A FBA

10. SCRIPPS RANCH BLVD & AVIARY DRIVE DELETED N/A FBA _

[1. POMERADO ROAD & BUSINESS PARK AVE 2010 $170,000  SUBDIVIDER

JUSTIFICATION:

A NETWORK OF TRAFFIC SIGNALS IS NEEDED TO SUPPORT A SAFE FLOW OF TRAFFIC IN
THE COMMUNITY. ‘ ‘

SCHEDULE:;
SCHEDULE FOR DESIGN AND CONSTRUCTION LISTED ABOVE.

CIP NO: 62.275.0

PROJECT: 34-15
COUNCIL DISTRICT: 5 7
COMMUNITY PLAN: SMR

W
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CITY OF SAN DIEGO PROJECT: 34-16

FACILITIES FINANCING PROGRAM ' COUNCIL DISTRICT: 5
' COMMUNITY PLAN: SMR _

TITLE: MEDIAN ISLAND - SPRING CANYON ROAD AT RIESLING DRIVE

DEPARTMENT: TRANSPORTATION

4

AUNDING B S OUR G L BN PN ENCUME CON A RPRO P a2 00 fotiee e E e 008 s i B D000 Gt B
4586  FBA-SMR 4,586

TOTA

4,586

e L b

DESCRIPTION: ,
THIS PROJECT CHANNELIZED THE INTERSECTiON WITH A RAISED MEDIAN THAT

PREVENTS ALL LEFT TURNS AT THE INTERSECTION.

JUSTIFICATION: _ )
THIS PROJECT IS CONSISTENT WIiTid THE COMMUNITY PLAN REQUIREMENTS.

NOTE: :

THIS PROJECT WAS A REPLACEMENT FOR THE DELETED TRAFFIC SIGNAL AT SPRING

CANYON ROAD AND RIESLING DR., IN PROJECT 34-15 OF THE ORIGINAL SCRIPPS

MIRAMAR RANCH PFFP. DEVELOPER CONSTRUCTED THIS, ALONG WITH THE EASTERN

PORTION OF PROJECT 34-19 IN 1991. DEVELOPER WAS REIMBURSED A TOTAL OF $4,586
“BY THE FBA. '

SCHEDULE:
PROJECT WAS COMPLETED IN FISCAL YEAR 1991,

-CIP NO: 27-224.1
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CITY OF SAN DIEGO

FACILITIES FINANCING PROGRAM

TITLE: MEDIAN ISLAND - SPRING CANYON ROAD AT SEMILLON BOULEVARD

DEPARTMENT: TRANSPORTATION

EHUNDING

FBA-SMR

EXBEN/ENCUME CONIFAPRROL

DESCRIPTION:

THIS PROJECT WOULD HAVE CHANNELIZED THE INTERSECTION WITH A RAISED

MEDIAN THAT PREVENTS ALL LEFT TURNS AT THE INTERSECTION. THIS PROJECT WAS
A REPLACEMENT FOR TRAFFIC SIGNAL NO. 8, SPRING CANYON ROAD AND SEMILLON

BLVD, IN PROJECT 34-15 OF THE ORIGINAL. SCRIPPS MIRAMAR RANCH PFFP.

JUSTIFICATION:

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN REQUIREMENTS.

SCHEDULE:

DUE TO CHANGES IN THE TRAFFIC FLOW PATTERNS THROUGH THE COMMUNITY, THE
CITY'S TRAFFIC ENGINEERING DEPARTMENT BELIEVES THIS MEDIAN IS NO LONGER

NECESSARY. THE SCRIPPS RANCH PLANNING GROUP AGREED.

CIP NO: 63-011.0°

PROJECT: 34-17
COUNCIL DISTRICT: 5
COMMUNITY: SMR-
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: MEDIAN ISLAND - SPRING CANYON ROAD AT SUNSET RIDGE

DEPARTMENT: TRANSPORTATION

B UNDING S S0URCE S X PEN/ENGCUN B O NI AP RO N 00
‘ 0  FBA-SMR X

)
e

DESCRIPTION:
THIS PROJECT WOULD HAVE CHANNELIZED THE INTERSECTION WITH A RAISED
MEDIAN THAT PREVENTS ALL LEFT TURNS AT THE INTERSECTION.

JUSTIFICATION:
THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN REQUIREMENTS,

SCHEDULE: .

DUE TO CHANGES IN THE TRAFFIC FLOW PATTERNS THROUGH THE COMMUNITY, THE
CITY'S TRAFFIC ENGINEERING DEPARTMENT BELIEVES THIS MEDIAN IS NO LONGER
NECESSARY. THE SCRIPPS RANCH PLANNING GROUP AGREED.

CiP NO: 63-011.0

= VLS CREEK — —-—

PROJECT: 34-18

COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR
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CITY OF SAN DIEGO : PROJECT: 34-19

FACILITIES FINANCING PROGRAM COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR
TITLE: MEDIAN ISLAND - SPRING CANYON ROAD AT ELDERWOOD LANE (EAST AND WEST)

DEPARTMENT: TRANSPORTATION

= R il e e 0 o
D

0 TOTAL 0 0 0
e Ay 3 }‘FW

S e

DESCRIPTION:
THIS PROJECT WOULD HAVE CHANNELIZED THE INTERSECTION WITH A RAISED
MEDIAN THAT PREVENTS ALL LEFT TURNS AT THE INTERSECTION,

Sl
SN

NNy

(_ 1 [~ |
COMPLETED,

JUSTIFICATION:
THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN REQUIREMENTS.

NOTE:
DEVELOPER CONSTRUCTED THE EASTERN PORTION OF THIS PROJECT, ALONG WITH
PROJECT 34-16, PER DEVELOPMENT AGREEMENT IN 1991.

SCHEDULE: - .

DUE TO CHANGES IN THE TRAFFIC FLOW PATTERNS THROUGH THE COMMUNITY, THE
CITY'S TRAFFIC ENGINEERING DEPARTMENT BELIEVES THE WESTERN PORTION OF
PROJECT IS NO LONGER NECESSARY. THE SCRIPPS RANCH PLANNING GROUP AGREED.

\'eN
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CIP NQ. 63-011.0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SCRIPPS RANCH BOULEVARD BIKEWAY

" DEPARTMENT: TRANSPORTATION

PROJECT: 34-70
COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR

N0 U Y 0 SENI2010

SIEUNDINGY SOURCERE EXPEN/BNEUMEICONT ABPROI
1,162 LTF C 1,162
1,162 TOTAL 1,162

SEA R e LY

DESCRIPTION: ' .

THIS PROJECT PROVIDES FOR CLASS II BICYCLE LANES ALONG A ONE-MILE SECTION OF
SCRIPPS RANCH BOULEVARD BETWEEN CARRQLL CANYON ROAD AND POMERADQ
ROAD.

JUSTIFICATION: _

THIS PROJECT WILL ENCOURAGE BICYCLE TRANSPORTATION IN THE SCRIPPS MIRAMAR|
RANCH COMMUNITY BY CONNECTING TWO EXISTING NEIGHBORHOOD RETAIL
SHOPPING CENTERS. THIS PROJECT 1S CONSISTENT WITH THE SCRIPPS MIRAMAR
RANCH COMMUNITY PLAN, THE CITY'S GENERAL PLAN GUIDELINES, AND THE 1982
MASTER BIKEWAY PLAN MAP,

SCHEDULE:

PROJECT 34-1 INCLUDES CLASS 11 BIKE LANES ON SCRIPPS RANCH BLVD FROM CARROLL|
CANYON RD TO AVIARY DRIVE, AND THAT SEGMENT FALLS-WITHIN THE SCOPE OF THIS
PROJECT. PENDING THE COMPLETION OF PROJECT 34-1, ADDITIONAL ANALYSIS WILL
BE NEEDED TO DETERMINE THE FUNDING AND SCHEDULING FOR THIS PROJECT.

CIP NO: 58-114.0
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FACILITIES FINANCING PROGRAM COUNCIL DISTRICT: 5

TITLE: SEMILLON BOULEVARD BIKEWAY

DEPARTMENT: TRANSPORTATION

CITY OF SAN DIEGO : PROJECT: 34-71

COMMUNITY PLAN: SMR

EEUNDING s
3,000

3,000 TOTAL
%ﬁﬁ%ﬁ@&» IRy

= DR i

DESCRIPTION:

THIS PROJECT PROVIDED FOR CLASS Il BICYCLE LANES ALONG A ONE-MILE SECTION OF
SEMILLON BOULEVARD BETWEEN POMERADO ROAD AND SPRING CANYON ROAD.

JUSTIFICATION:

THIS PROJECT WILL ENCOURAGE BICYCLE TRANSPORTATION IN THE SCRIPPS MIRAMAR|
RANCH COMMUNITY AND IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH
COMMUNITY PLAN. THE CITY'S GENERAL PLAN GUIDELINES AND THE 1982 MASTER
BIKEWAY PLAN MAP.

- SCHEDULE:
PROJECT WAS COMPLETED IN FISCAL YEAR 1995,

CIP NO: 58-115.0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: FEASIBILITY STUDY FOR DIRECT ACCESS RAMP

DEPARTMENT: TRANSPORTATION

=
=

S e

150,000  SANDA 150,000

. 150,000 TOTAL

AR

DESCRIPTION:
THIS PROJECT IS A FEASIBILITY STUDY TO BE UNDERTAKEN BY SANDAG AND
CALTRANS TO DETERMINE IF AN ADDITIONAL DIRECT ACCESS RAMP (DAR) TO THE I-15
MANAGED LANE SHOULD BE CONSTRUCTED TO BENEFIT THE RESIDENTS OF THE
SCRIPPS RANCH AND MIRAMAR RANCH NORTH COMMUNITIES. THE STUDY WOULD
DETERMINE IF A DAR IS FEASIBLE AND WHERE IT SHOULD BE LOCATED.

JUSTIFICATION: _ .
THERE ARE FOUR OTHER DIRECT ACCESS RAMPS PROPOSED FOR OTHER COMMUNITIES
ALONG THE I-15 CORRIDOR. THESE RAMPS WOULD ENCOURAGE CARPOOL USAGE BY

-, OFFERING EASY ACCESS TO THE MANAGED LANES AND ACCOMMODATE THE BUS
RAPID TRANSIT SYSTEM PROPOSED BY SANDAG. THIS STUDY AND ANY RESULTING
PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN.

SCHEDULE:

THIS STUDY IS ANTICIPATED TO TAKE PLACE AT A FUTURE DATE FOLLOWING STUDIES
CURRENTLY UNDERWAY FOR OTHER RAMP LOCATIONS ON THE I-15 CORRIDOR. THE
FISCAL YEAR FOR FUNDING OF THIS STUDY IS AN ESTIMATE AND DOES NOT
NECESSARILY REFLECT WHEN IT WILL ACTUALLY OCCUR.

XEEN/ENCUME CONTFAPP RO Ve U0 el 2008 S B A9 D00

PROJECT: 34-72
COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR

DB NP0 SRR Y 20198
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CITY OF SAN DIEGO PROJECT: 34-73

FACILITIES FINANCING PROGRAM _ COUNCIL DISTRICT: 5
' COMMUNITY PLAN: SMR

TITLE: VEHICLE CALMING SIGNS

DEPARTMENT: TRANSPORTATION

EFHUNDINGHT?

| : XPEN/BNG ha
75,000  FBA-SMR 66,612

ML i

T e 000

66,612

i i h‘ﬁm%%\-ﬂ%. =

DESCRIPTION:
PURCHASE AND INSTALLATION OF SIX (6) VEHICLE CALMING (V-CALM) SIGNS AT

~ VARIOUS LOCATIONS THROUGHOUT THE COMMUNITY. THE V-CALM SIGN IS A
PERMANENT MOUNTED TRAFFIC CALMING DEVICE WHICH DIGITALLY DISPLAYS THE’

PRRAMZR BANE M TH

DRIVER'S SPEED. THESE ARE THE LOCATIONS WHERE THE SIGNS WILL BE INSTALLED:

1. SCRIPPS TRAIL DRIVE @ RUE DES AMIS ' —— L ___.
2. CYPRESS CANYON PARK DRIVE NEAR CYPRESS CANYON COMMUNITY PARK ‘ ' '
3. IRONWOOD ROAD EAST OF TUDOR STREET _

4. SEMILLON BOULEVARD SOUTH OF CLEARWOOD COURT

5. AVIARY DRIVE @ AVIARY COURT

6. ANGELIQUE STREET SOUTH OF SCRIPPS POWAY PARKWAY

JUSTIFICATION:

THESE SIGNS ARE DESIGNED TO MAKE DRIVERS AWARE OF THEIR SPEED, AND
THEREFORE HELP TO REDUCE SPEEDING.: THE INSTALLATION OF THESE SIGNS IS
CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

IHLITARY FACHITIES

SCHEDULE:
FIVE OF THE SIX SIGNS HAVE BEEN INSTALLED AS OF FY 2006.

CIP NO: 61-001.1
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CITY OF SAN DIEGO . PROJECT: 34-20

FACILITIES FINANCING PROGRAM - COUNCIL DISTRICT: 5
’ ' COMMUNITY: SMR

TITLE: LAKEVIEW NEIGHBORHOOD PARK

DEPARTMENT; PARK AND RECREATION

EEEUNDING! P2 SOURCEEIXPEN/ENGT]

820213 SPF 820213
820,213 ol

DESCRIPTION:

THIS PROJECT PROVIDED FOR THE DEVELOPMENT OF PASSIVE RECREATIONAL
FACILITIES AT THE FORMER COMMUNITY PARK SITE LOCATED ON THE EAST END OF
MIRAMAR LAKE., IMPROVEMENTS INCLUDED LANDSCAPING, TURF, PICNIC FACILITIES,
WALKS, BENCHES, AND OTHER PARK AMENITHES.

JUSTIFICATION: :
THIS PROJECT 1S CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN (|
AND THE CITY'S GENERAL PLAN GUIDELINES,

SCHEDULE:
THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1997.

CIP NO: 29-672.0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SCRIPPS RANCH COMMUNITY PARK SODDING

DEPARTMENT: PARK AND RECREATION

PROJECT: 34-21
COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR

ESOURGERF EXPENENCUMECONIFABPROREERENES 00 TEIEIE)
SPF 149,718

TOTAL 149,718 0 0

ofp 0

DESCRIPTION:
THIS PROJECT PROVIDED FUNDING TO SUPPLEMENT THE DEVELOPER-BUILT PARK. TH
TURF WAS UPGRADED FROM SEED TO SOD TO EXPEDITE THE PARK'S AVAILABILITY.

JUSTIFICATION:

THE SUPPLEMENTAL FUNDING WAS NECESSARY TO UPGRADE THE SPECIFIED TURF
AREA FROM SEED TO SOD IN ORDER TO EXPEDITE ITS AVAILABILITY TO THE
COMMUNITY. -

T
TN

~ SCHEDULE:
THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1999,
' it
I il
A‘a
i Rt
CIP NO: 290759 .
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: JERABEK ELEMENTARY BALLFIELD RENOVATION

DEPARTMENT: PARK AND RECREATION

EXBEN/ENCUMHCONIZARPROP,
103,000

.0
5 R AT e
R Mﬁ%

: PROJECT: 34-22
COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR

eI bl

DESCRIPTION:

THIS PROJECT PROVIDED FOR THE DESIGN AND CONSTRUCTION OF ADDITIONAL
BALLFIELD IMPROVEMENTS AT JERABEK ELEMENTARY JOINT USE AREA LOCATED
ADJACENT TO JERABEK PARK.

JUSTIFICATION:

THIS PROJECT PROVIDED ADDITIONAL BELFIELD IMPROVEMENTS AND IS CONSISTENT
WITH THE CITY'S GENERAL PLAN GUIDELINES AND THE SCRIPPS MIRAMAR RANC
COMMUNITY PLAN. '

SCHEDULE:
PROJECT WAS COMPLETED IN 1995.

CIP NO: 29-729.0
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'CITY OF SAN DIEGO PROJECT: 34-23A

FACILITIES FINANCING PROGRAM : COUNCIL DISTRICT: 5
_ COMMUNITY PLAN: SMR
TITLE: CYPRESS CANYON NEIGHBORHOOD PARK - PHASE 1 (PLAN AMENDMENT AREA)

DEPARTMENT: PARK AND RECREATION

FREUNDINGIEEISOURE

G EXPEN/E i 20008 Sl
1,941,589  SPF-AMEN l 941 589

O Y 2008500

0

1,941,589

SRR R

SR

125

DESCRIPTION:

THIS WAS PHASE [ OF A TWO PHASE PLAN TO PROVIDE A 12 USABLE ACRE
NEIGHBORHGOD PARK IN THE SCRIPPS MIRAMAR RANCH PLAN AMENDMENT AREA.
PHASE | PROVIDED A 13 GROSS/8 USABLE ACRE NEIGHBORHOOD PARK. PHASE II
(PROJECT 34-23B) WILL PROVIDE FOR DEVELOPMENT OF FOUR ADDITIONAL ACRES.

JUSTIFICATION:

THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN
AND THE CITY'S PROGRESS GUIDE AND GENERAL PLAN GUIDELINES. THE PROJECTED
POPULATION IN TLIE AREA INDICATED A NEED FOR A NEIGHBORHOOD PARK TO SERVE
I'TS RESIDENTS.

NOTES:
DEVELOPER CONSTRUCTED THE PARK AS A TURN-KEY PROJECT AND WAS THEN
REIMBURSED WITH SPECIAL PARK FEE FUNDS.

SCHEDULE; .
PHASE 1 WAS COMPLETED IN FISCAL YEAR 1991.

CIP NO: 29-706.0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CYPRESS CANYON NEIGHBORHOOD PARK - PHASE 11 (PLAN AMENDMENT AREA)
DEPARTMENT: PARK AND RECREATION
1600819 FBA.SMR 1600819 |
567.647 SPF-AMEN 567,647
216,000  UNIDENT _ 216,000
2,384,466 TOTAL 0 0 2.384.466| 0

Fitoasa e

e

DESCRIPTION:

THIS PROJECT IS PHASE 11 OF THE PLAN TO DEVELOP A 12 USABLE ACRE
NEIGHBORHOOD PARK. APPROXIMATELY EIGHT USABLE ACRES WERE DEVELOPED [N
1991 AS PART OF PHASE 1. (SEE PROJECT 34-23A.) THIS PHASE CALLS FOR THE
DEVELOPMENT OF AN ADDITIONAL FOUR USABLE ACRES.

JUSTIFICATION: :
THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN
AND THE CITY'S PROGRESS GUIDE AND GENERAL PLAN GUIDELINES.

NOTES:
ADDITIONAL FUNDING FOR THIS PROJECT MAY BE NECESSARY BECAUSE OF THE
EXTENSIVE GRADING REQUIRED.

SCHEDULE:

THE SITE PROPOSED FOR THIS PROJECT SHARES A LARGE HILL WITH AN ADJACENT
PROPERTY OWNER. SINCE UNILATERAL GRADING OF THE PROPERTY IS NOT FEASIBLE,
DEVELOPMENT OF THIS PARK IS CONTINGENT UPON THE DEVELOPMENT SCHEDULE OF
THE ADJACENT PROPERTY OWNER. :

CIP NO: 29-706.0

R

PROJECT: 34-23B

COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR
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CITY OF SAN DIEGO . ' PROJECT: 34-24

FACILITIES FINANCING PROGRAM COUNCIL DISTRICT: §
' ' 'COMMUNITY: SMR

TITLE: AHRENS FIELD DEVELOPMENT

* DEPARTMENT: PARK AND RECREATION

REUNDINGIERSESOURCE LR ‘LL;E’AL'EBR@HM%M@Q; VIR0 e 0095 j L
1,250,000 FBA-SMR . - 1,250,000
1,250,000 __TOTAL ' o 9 _ 0 0 of 1,250,000
e R e

DESCRIPTION:

THIS PROJECT WOULD PROVIDE ATWO ACRE NEIGHBORHOOD PARK WITH LIGHTED
SPORTS FIELDS. THE SITE IS OWNED BY THE SAN DIEGO UNIFIED SCHOOL DISTRICT
AND WOULLD BE UTILIZED AS PARK AND RECREATIONAL FACILITIES THROUGH A JOINT
USE AGREEMENT OR BY THE CITY LEASING THE SITE AND CONSTRUCTING A PARK.
ANY FUTURE PROJECT IS DEPENDENT UPON THE LAND USE DECISIONS MADE BY THE
SCHOOL DISTRICT.

JUSTIFICATION: _ ' e

THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL
- PLAN GUIDELINES, AND CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH

COMMUNITY PLAN. THE COMMUNITY DESIRES THE DEVELOPMENT OF THIS SITE TO

PROVIDE ADDITIONAL SPORTS FIELDS TO SERVE AN EXPANDED COMMUNITY. SCRIPP RAMCH 115,

SCHEDULE:
DESIGN AND CONSTRUCTION IS TENTATIVELY SCHEDULED FOR FISCAL YEAR 2011.

CIP NO: NOT ASSIGNED YET

L2 @
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CITY OF SAN DIEGO PROJECT: 34-25A

FACILITIES FINANCING PROGRAM COUNCIL DISTRICT: 5
' : COMMUNITY PLAN: SMR

TITLE: FAIRBROOK NEIGHBORHOOD PARK - ACQUISITION

DEPARTMENT: PARK AND RECREATION

EFUNDINGEERISOURCE
420,000 SPF 24,612 395388 |

XD BNC UM CON YA R P RO By 00 £ B 2008 B ey 2000 e a0 [0 S o T

4271_]2000

s el e

395,388 C 0

DESCRIPTION: : T

THIS PROJECT PROVIDES FOR THE ACQUISITION OF LAND FOR AN APPROXIMATELY
THREE USABLE ACRE NEIGHBORHOOD PARK SOUTH OF POMERADO IN THE SCRIPPS
MIiRAMAR RANCH COMMIUNITY. o _ _ :

JUSTIFICATION: : ‘

THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL
PLAN GUIDELINES, AND CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH
COMMUNITY PLAN. THE COMMUNITY DESIRES THE ACQUISITION OF THIS SITE TO
PROVIDE ADDITIONAL PARK LAND TO SERVE AN EXPANDED COMMUNITY

SCHEDULE:

LAND ACQUISITION AND DEVELOPMENT OF THIS SITE IS TENTATIVELY SCHEDULED
FOR FY 2010 (SEE 34-25B), BUT THE ACTUAL TIMING OF THE PROJECT 18 DEPENDENT T
UPON WHEN THE LAND IS ACQUIRED FROM THE SAN DIEGO UNIFIED SCHOOL DISTRICT. jj \»

CIP NO: 29-717.0 (SEE COMPANION PROJECT 29-761.0)
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- THIS PROJECT PROVIDES FOR THE DESIGN AND DEVELOPMENT OF AN APPROXIMATELY

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: FAIRBROOK NEIGHBORHOOD PARK - DEVELOPMENT

DEPARTMENT: PARK AND RECREATION

EFUNDING A0 RGP/ ENG UM
579,000 FBA-SMR
1,821,000 SPF 76 1,820,924
DESCRIPTION;

'I'HREE_USABLE ACRE NEIGHBORHOOD PARK AND ADJACENT HALF-WIDTH STREET
IMPROVEMENTS AND UTILITIES TO SERVE THE PARK.

- JUSTIFICATION: :

THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE, AND GENERAL
PLAN GUIDELINES AND CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY

PLAN. THE COMMUNITY DESIRES THE DEVELOPMENT OF THIS SITE TO PROVIDE
ADDITIONAL PARK AMENITIES.

SCHEDULE: :

DESIGN AND CONSTRUCTION HAVE BEEN SCHEDULED FOR FISCAL YEAR 2010,
ASSUMING CITY ACQUIRES THE LAND FROM THE SCHOOL DISTRICT.

CIP'NO: 29-761.0 (SEE COMPANION PROJECT 29-717.0)

/

e

PROJECT: 34-25B
COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR
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TITLE:

DEPARTMENT:

HOURGLASS (MIRA MESA COMMUNITY PARK) - SWIMMING POOL

CITY OF SAN DIEGO

FACILITIES FINANCING PROGRAM

PARK AND RECREATION

DESCRIPTION:
THIS PROJECT PROVIDED AN OLYMPIC SIZED SWIMMING POOL AT HOURGLASS

COMMUNITY PARK IN MIRA MESA. REFER TO PROJECT 15-64A IN THE MIRA MESA
PUBLIC FACILITIES FINANCING PLAN. .

JUSTIFICATION:

GENERAL PLAN GUIDELINES INDICATE THE NEED FOR A COMMUNII Y SWIMMING POOL
FOR EACH 50,000 POPULATION WITHIN A RADIUS OF TWO MILES. THIS POOL WILL
SERVE THE COMMUNITIES OF MIRA MESA AND SCRIPPS MIRAMAR RANCH. THIS

~ PROJECT IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN AND IS IN

CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN.

SCHEDULE: ‘
THIS PROJECT WAS COMPLETED IN FISCAL YEAR 2002.

CIP NO: 29-430.0

PROJECT: 34-26
COUNCIL DISTRICT: 5
COMMUNITY PLAN: MM

TQQLWEEWZ@W&E‘

ks

SEUNDING P IS OURCEGBEXP LN/ENCUM B CON LA L P RO PR LY 200 e s LY 00 S e D }Yénz{mg:a;
4,180,000 FBA-MM 4,180,000
239,000  SD COMM 239,000
328,408 SPF 328,408
4,747,408 TOTAL 4,747,408 ‘ 0 0
A e e i :
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CITY OF SAN DIEGO PROJECT: 34-27
FACILITIES FINANCING PROGRAM ' COUNCIL DISTRICT: 5

. COMMUNITY PLAN: SMR
TITLE: COMMUNITY PARK - SCRIPPS MIRAMAR RANCH

DEPARTMENT: PARK AND RECREATION

';‘_%‘- ING%&HSGURGE%EXPENIENCUM% CONTARPROPEERENE TN 0BT EY22000

A bl AR

DB

-mmﬁ%_mwww ENI012EE)

DESCRIPTION: - f :

THIS PROJECT WAS TO BE LOCATED AT THE SITE THAT IS NOW OCCUPIED BY SCRIPPS
RANCH HIGH SCHOOL. THE COMMUNITY PARK FOR SCRIPPS MIRAMAR RANCH WAS
INSTEAD BUILT AT 11454 BLUE CYPRESS DR.

IS UNIISL

SURIPPS RAMCH HE,
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CITY OF SAN DIEGO ~ PROJECT: 3428

FACILITIES FINANCING PROGRAM _ COUNCIL DISTRICT: 5
COMMUNITY: SMR

TITLE: SCRIPPS RANCH HIGH SCHOOL JOINT USE AREA IMPROVEMENTS

DEPARTMENT: PARK AND RECREATION

100000 SPF o T00.000]
28,118 CAP OUTLAY 28,118
128,118 TOTAL 128,118

19

DESCRIPTION:
THIS PROJECT PROVIDED LIGHTING FOR BALL FIELDS AND OTHER AMENITIES FOR THE
SCR_IPPS RANCH HIGH SCHOOL JOINT-USE AGREEMENT AREA.

JUSTIFICATION: ' iR
THIS PROJECT PROVIDED NEEDED RECREATIONAL FACILITIES IN THE SCRIPPS MESA
MIRAMAR RANCH COMMUNITY. THIS PROJECT WAS CONSISTENT WITH THE SCRIPPS -
MIRAMAR RANCH COMMUNITY PLAN AND IS IN CONFORMANCE WITH THE CITY'S
PROGRESS GUIDE AND GENERAL PLAN. -

‘g SIREPS HAIK AE

o

SCHEDULE:
THIS PROJECT WAS COMPLETED IN FISCAL YEAR'1995.

CIP NO: 29-801.0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM
TITLE: LAKEVIEW NEIGHBORHOOD PARK - COMFORT STATION

DEPARTMENT: PARK AND RECREATION

T 246,880

246,880 -

TOTAL 246,830

DESCRIPTION: _
THIS PROJECT PROVIDED A PRE-FABRICATED COMFORT STATION AT THE EXISTING
NEIGHBORHOOD PARK. : '

JUSTIFICATION:

THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN
AND IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN. IT
SATISFIES COMMUNITY DESIRES FOR A PERMANENT COMFORT STATION. '

SCHEDULE: -
CONSTRUCTION WAS COMPLETED IN FISCAL YEAR 2005.

"CIP NO:; 29-403.0

PROJECT: 34-29
COUNCIL DISTRICT: 5
COMMUNITY PLAN: MRN
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CITY OF SAN DIEGO _ PROJECT: 34-32

FACILITIES FINANCING PROGRAM ' COUNCIL DISTRICT: 5
- COMMUNITY PLAN: SMR

TITLE: 'SCRIPPS RANCH COMMUNITY PARK - RECREATION CENTER EXPANSION

DEPARTMENT: PARK AND RECREATION

B e e s Sy a0

SR BRI ERE,
35281 FBA-SMR

1,933,519 UNIDENT _ | 1,933,519

1,968,800  TOTAL | 0 0 of 1968800 - . -

R e e S 2 — ' e e S e U e e e

DESCRIPTION; . - ‘ WIRAAER PAITH HORTH

THIS PROJECT PROVIDES FOR THE EXPANSION OF THE EXISTING RECREATION
" BUILDING FROM 12,078 SQ. FT. TO 17,000 SQ.-FT. TO BRING THE FACILITY INTO
- COMPLIANCE WITH CURRENT PARK & RECREATION STANDARDS,

- JUSTIFICATION: _
THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL
PLAN GUIDELINES FOR POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE
SCRIPPS MIRAMAR RANCH COMMUNITY PLAN RECOMMENDATIONS.

NOTES: ‘
THIS PROJECT WILL SERVE THE EXISTING AND PROPOSED RESIDENTS WITHIN THE
SCRIPPS MIRAMAR RANCH AND MIRAMAR RANCH NORTH COMMUNITIES. THE
COMMUNITY PARK AND THE RECREATION CENTER ARE SHARED BETWEEN THE
SCRIPPS MIRAMAR RANCH (SMR) AND MIRAMAR RANCH NORTH (MRN) COMMUNITIES.
. BASBED ON 2030 POPULATION ESTIMATES, THE PERCENTAGES OF TOTAL POPULATION
ARE SMR = 64% AND MRN = 36%. ONLY 2.8% OF THE SMR SHARE OF THE PROJECT IS
CURRENTLY IDENTIFIED AS FBA FUNDED. THE 2.8% REPRESENTS THE PROJECTED
FUTURE RESIDENTIAL DEVELOPMENT AS A PERCENTAGE OF THE TOTAL PROJECTED

SCHEDULE:
ALTHOUGH THIS PROJECT IS SHOWN IN FY 2008, THE ACTUAL TIMING OF IT WILL
DEPEND ON WHEN FULL FUNDING IS AVAILABLE.
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CITY OF SAN DIEGO ' PROJECT: 34-33

FACILITIES FINANCING PROGRAM ' COUNCIL DISTRICT: 5
'COMMUNITY PLAN: SMR

TITLE: CYPRESS CANYON NEIGHBORHOOD PARK - IMPROVEMENTS

DEPARTMENT: PARK AND RECREATION

11,200 FBA-SMR~
383,800  UNIDENT 388,800

400,600 TOTAL . 0 0 . 0] . 400,000

DESCRIPTION: , :

THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF UPGRADES TO THE
EXISTING CHILDREN'S PLAY AREA AND ASSOCIATED PATHS OF TRAVEL TO COMPLY
WITH FEDERAL AND STATE SAFETY AND ACCESSIBILITY GUIDELINES AT THE EXISTING
PARK SITE.

 JUSTIFICATION: ,
THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL
PLAN GUIDELINES FOR POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE
SCRIPPS MIRAMAR RANCH COMMUNITY PLAN RECOMMENDATIONS.

FUNDING: _ -

THE FBA FUNDING AMOUNT EQUALS 2.8% OF THE ESTIMATED TOTAL COST OF THE
PROJECT. THE 2.8% FIGURE REPRESENTS THE PROJECTED FUTURE RESIDENTIAL
'DEVELOPMENT AS A PERCENTAGE OF THE TOTAL PROJECTED UNITS IN THE
COMMUNITY, BASED ON SANDAG'S 2030 FORECASTS.

© MIRAMAR RANCH NORTH

MIRFMIAR RAHCH HORTH

A

N

SCHEDULE: ,
THIS PROJECT IS ANTICIPATED TO BE COMPLETED IN 2008,
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SCRIPPS RANCH HIGH SCHOOL - JOINT USE IMPROVEMENTS

DEPARTMENT: PARK ANID) RECREATION

T EUNDING Flafr SOURCE B EXPEN/BNGY
7,000 FBA-SMR
243,000 UNIDENT 243,000
0, 0 250,000

250,000

0
SR

DESCRIPTION:
THIS PROJECT PROVIDES FOR THE EXPANSION OF THE SPORTS FIELD LIGHTING ON THEIJ

G

EXISTING JOINT USE FIELDS TO EXPAND RECREATIONAL SERVICE FOR EXISTING AND
FUTURE RESIDENTS. .

PROJECT: 34-34
COUNCIL DISTRICT: 5
COMMUNITY: SMR

JUSTIFICATION:

THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL
PLAN GUIDELINES FOR POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE
SCRIPPS MIRAMAR RANCH COMMUNITY PLAN RECOMMENDATIONS.

FUNDING:

THE FBA FUNDING AMOUNT EQUALS 2.8% OF THE ESTIMATED TOTAL COST OF THE
PROJECT. THE 2.8% FIGURE REPRESENTS THE PROJECTED FUTURE RESIDENTIAL
DEVELOPMENT AS A PERCENTAGE OF THE TOTAL PROJECTED UNITS IN THE
COMMUNITY, BASED ON SANDAG'S 2030 FORECASTS.

SCHEDULL: ' _
ALTHOUGH THIS PROJECT IS SHOWN IN FY 2008, THE ACTUAL TIMING OF IT WILL
DEPEND ON WHEN FULL FUNDING IS AVAILABLE.

N I
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:

DEPARTMENT: PARK AND RECREATION

JERABEK ELEMENTARY SCHOOL - JOINT USE IMPROVEMENTS

PROJECT: 34-35
COUNCIL DISTRICT: 5
- COMMUNITY PLAN: SMR

" SCHEDULE:

TREUNDING B SOu] ER/ENCUMECK \BEROPEEARYI0072 S 2008
' 9800 FBA-S 9,800
340,200 UNIDENT 340,200
350,000 TOTAL 350,000
DESCRIPTION:

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF SPORTS FIELD LIGHTING ON THE
EXISTING JOINT USE FIELDS TO EXPAND RECREATIONAL SERVICE FOR EXISTING AND
FUTURE RESIDENTS. '

JUSTIFICATION: .

THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL
PLAN GUIDELINES FOR POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE
SCRIPPS MIRAMAR RANCH COMMUNITY PLAN RECOMMENDATIONS.

FUNDING: 3

THE FBA FUNDING AMOUNT EQUALS 2.8% OF THE ESTIMATED TOTAL COST OF THE
PROJECT. THE 2.8% FIGURE REPRESENTS THE PROJECTED FUTURE RESIDENTIAL
DEVELOPMENT AS A PERCENTAGE OF THE TOTAL PROJECTED UNITS IN THE
COMMUNITY, BASED ON SANDAG'S 2030 FORECASTS. '

ALTHOUGH THIS PROJECT IS SHOWN IN FY 2008, THE ACTUAL TIMING OF 1T WILL

Y 20087 SR ENE2000,

e

T
P

DEPEND ON WHEN FULL FUNDING IS AVAILABLE.
L]

L 2
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: JERABEK NEIGHBORHOOD PARK - IMPROVEMENTS

DEPARTMENT: PARK AND RECREATION

PROJECT: 34-36
COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR

BEUNDING R SOUR CEEE EXPEN/ENGUMEICOND AR IR O P FOE G200 140 S5t L

7000  FBA-SMR
243,000  UNIDENT 243,000
| 250,000 TOTAL 0
BEE e

DESCRIPTION:
THIS PROJECT PROVIDES FOR THE LIGHTING OF THE EXISTING TENNIS COURTS, AND
VEHICULAR BARRIERS ON THE EXISTING PARK SITE TO EXPAND RECREATIONAL
SERVICE FOR EXISTING AND FUTURE RESIDENTS.

JUSTIFICATION:

THIS PROJECT 1S IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL
PLAN GUIDELINES FOR POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE
SCRIPPS MIRAMAR RANCH COMMUNITY PLAN RECOMMENDATIONS.

FUNDING:
THE FBA FUNDING AMOUNT EQUALS 2.8% OF THE ESTIMATED TOTAL COST OF THE

PROJECT. THE 2.8% FIGURE REPRESENTS THE PROJECTED FUTURE RESIDENTIAL
DEVELOPMENT AS A PERCENTAGE OF THE TOTAL PROJECTED UNITS IN THE
COMMUNITY, BASED ON SANDAG'S 2030 FORECASTS.

SCHEDULE:
ALTHOUGH THIS PROJECT IS SHOWN IN FY 2008, THE ACTUAL TIMING OF IT WILL.
DEPEND ON WHEN FULL FUNDING IS AVAILABLE.

H009kE 71 RAEN 201 0Bt LY. 20 MR SN 01 22

L
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 34-50
COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR

AT GRADE s o i 6

F bl

TITLE: SCRIPPS COMMUNITY PARK SPORTS FIELD LIGHTING
DEPARTMENT: PARK AND RECREATION
HEUNDINGRBLEESSOUREEE
125,000 DEV/SUBD
62,647 SPF 62,647
TOTAL _ 0 o] 0
DESCRIPTION:

THIS PROJECT PROVIDED LIGHTING FOR THE REMAINING UNLIGHTED SPORTS FIELD AT
SCRIPPS COMMUNITY PARK. THE FIELD WAS LIT TO COMPETITION LEVEL, WITH 50
FOOT CANDLES OF ILLUMINATION FOR THE INFIELD AREA OF THE BALL DIAMOND AND
30 FOOT CANDLES OF ILLUMINATION FOR THE OUTFIELD AREA.

JUSTIFICATION:

SCRIPPS RANCH COMMUNITY PARK SUPPORTS A NUMBER OF SPORTS ACTIVITIES.
CURRENTLY, TWO OF THE THREE MULTI-PURPOSE SPORTS FIELDS ARE LIGHTED. THIS
PROJECT PROVIDED LIGHTING FOR THE ONE REMAINING UNLIGHTED FIELD AND
EXPANDED THE COMMUNITY'S USE OF THIS RECREATIONAL FACILITY.

NOTES: =~
SHEA HOMES PROVIDED $125,000 FOR THIS PROJECT AS PART OF THEIR PLANNED
RESIDENTIAL HILLSIDE REVIEW PERMIT NO. 92-0466.

SCHEDULE: _
INSTALLATION OF THE LIGHTING WAS COMPLETED IN FISCAL YEAR 2004.

CII’ NO: 29-618.0

o \
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CITY OF SAN DIEGO . . _ PROJECT: 34-51

FACILITIES FINANCING PROGRAM . : COUNCIL DISTRICT: 5
o - COMMUNITY: SMR
TITLE: TREENA MESA JOINT USE SPORTS FIELDS (FORMERLY SCRIPPS RANCH HIGH SCHOOL)

DEPARTMENT: PARK AND RECREATION

e

DESCRIPTION:

THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF SEVEN ACRES OF [, juuet
LIGHTED MULTI-SPORTS FIELDS AT A LOCATION WEST OF TREENA STREET ON SCHOOL
DISTRICT-OWNED PROPERTY. THIS PROJECT WOULD REQUIRE A JOINT-USE S
AGREEMENT BETWEEN THE CITY OF SAN DIEGO AND THE SAN DIEGO UNIFIED SCHOOL|;: . -
DISTRICT. . : SRR

JUSTIFICATION: . _ M
THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN|: -
AND IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN.
THIS PROJECT ADDRESSES THE SCRIPPS MIRAMAR RANCH COMMUNITY'S DESIRE FOR
ADDITIONAL SPORTS FIELDS. : o

SCHEDULE: . ‘
WHILE THIS PROJECT IS TENTATIVELY SCHEDULED FOR FISCAL YEAR 2009, THE
SCHEDULE IS DEPENDENT ON THE NEGOTIATION OF A JOINT-USE AGREEMENT WITH

THE SCHOOL DISTRICT.

CIP NO: 20-932.0
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~ CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SCRIPPS RANCH MIDDLE SCHOOL - JOINT USE DEVELOPMENT

DEPARTMENT: PARK AND RECREATION

1,850,000
209,000

1,850,000 SPF
209,000 OTHER

2,059,000 _TOTAL

DESCRIPTLION;

THIS PROJECT PROVIDES FOR THE DEVELOPMENT OF A 5.5 ACRE JOINT USE SITE AT THE FUTURE
SCRIPPS RANCH MIDDLE SCHOOL. RECREATION FACILITIES WILL CONSIST OF 4.5 ACRES OF
TURFED AND LIGHTED MULTI-SPORT FIELDS AND A COMFORT STATION, THESE IMPROVEMENTS
WILL BE CONSTRUCTED BY THE SAN DIEGO UNJFIED SCHOOL DISTRIC’I‘ WITH REIMBURSEMENT

BY THE CITY.

JUSTIFICATION;
THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN

 FUNDING [SSUES:

'THE FUNDING ABOVE REPRESENTS THE CITY CONTRIBUTION TO THIS PROJECT, AS NEGOTIATED
BY THE CITY AND THE SCHOOL DISTRICT. THE FUNDING SOURCE IDENTIFIED AS "OTHER" IS
COMPRISED OF THE REMAINING PRINCIPAL AND ACCRUED INTEREST OF THE FOLLOWING
DEVELOPMENT AGREEMENT FUNDS, AND A PORTION OF THE VILLAGE & COUNTRY SETTLEMENT

_ FUND. THE FUNDS WILL BE USED IN THE FOLLOWING ORDER:

t. 392164 - Wuest ‘ 4. 392143 - Curry 7. Villaée & Country -

2. 392131 - McCrink 5. 392110 - SEC Settlement Fund (10604)
3. 392133 - McCrink 6. 392162 - Wuest '

SCHEDULE:

DESIGN AND CONSTRUCTION BEGAN IN FY 2006, WITH COMPLETION SCHEDULED FOR FY 2007

CIP NO; 29.920.0

.- PROJECT: 34-51
COUNCIL DISTRICT: 5
COMMUNITY: SMR
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CITY OF SAN DIEGO _
FACILITIES FINANCING PROGRAM

‘ PROJECT: 34-53
COUNCIL DISTRICT: 5
COMMUNITY: SMR

TITLE: JERABEK NEIGHBORHOOD PARK and ELEMENTARY SCHOOL-JOINT USE UPGRADES

DEPARTMENT: PARK AND RECREATION

ERUNDING S0 URG B X BEN EN NGO N AR PR OR S Y 2007

oot

45,000 SPE 36,853 8,147

45,000 TOTAL 36,853

e e

DESCRIPTION:

THIS PROJECT PROVIDES FOR IRRIGATION UPGRADES AT JERABEK NEIGHBORHOOD

PARK AND ELEMENTARY SCHOOL JOINT-USE AREA.

JUSTIFICATION:

MINOR IRRIGATION SYSTEM RENOVATION IS NEEDED AT BOTH SITES IN ORDER FOR
THE JOINT-USE FACILITY TO BE IN COMPLIANCE WIiTH THE TERMS OF THE JOINT-USE
AGREEMENT. THIS PROJECT IMPLEMENTS THE RECOMMENDATIONS FOUND IN THE
SCRIPPS RANCH COMMUNITY PLAN AND IT IS IN CONFORMANCE WITH THE CITY'S
PROGRESS GUIDE AND GENERAL PLAN,

SCHEDULE:
CONSTRUCTION BEGAN IN FY 2006, WIT#l COMPLETION ANTICIPATED IN FY 2007.

CIP NO: 29-820.0
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. CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: FIRE STATION #37

DEPARTMENT: FIRE

PROJECT: 34-40
COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR

NENCUMECONTARRRO PR
859,800  FBA-SMR 859,800
697,063 DEV/SUBD 697,063
338,053  MRN CRD 338,053
442,832 MRN CFD 442,832
4,000  OTHER 4,000
| 2,341,748 TOTAL 2,341,748 0

i T AR A SAED

DESCRIPTION:
THIS PRQJECT PROVIDED AN 8,400 SQUARE FOOT, THREE BAY APPARATUS, TEN-PERSON FIRE STATION TO
SERVE THE MIRAMAR RANCH NORTH AND SCRIPPS MIRAMAR RANCH COMMUNITIES.

JUSTIFICATION:

A PERMANENT FIRE STATION WAS NEEDED TO REPLLACE THE TEMPORARY ONE. IT [S CONSISTENT WITH THE
MIRAMAR RANCH NORTH AND SCRIPPS MIRAMAR RANCH COMMUNITY PLANS, AND IS IN CONFORMANCE
WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN.

NOTES:

THIS PROJECT WAS CONSTRUCTED BY A DEVELOPER. [T IS PART OF A COST REIMBURSEMENT DISTRICT (CRD)||3 5

AS WELL AS A COMMUNITIES FACILITIES DISTRICT (CFD). A FINAL AUDIT WAS REQUIRED BY THE CITY
ENGINEER AND AUDHTOR PRIOR TO DISBURSEMENT OF FUNDS TO THE DEVELOPER. THE FINAL AUDIT WAS
COMPLETED IN FY 2004, A PARTIAL REIMBURSEMENT TO THE SCRIPPS FBA MAY OCCUR SHOULD ADDITIONAL
FUNDS BE RECEIVED THROUGH THE CRD AS FUTURE DEVELOPMENT OCCURS OVER TIME. LISTED BELOW
ARE THE ASSESSORS' PARCEL NUMBERS OF THE REMAINING UNDEVELOPED PROPERTIES IN THE MIRAMAR
RANCH NORTH CRD:

1)316-330-11-00  2)316-330-12-00  3)316-330-13.00  4) 316-330-14-00
5)316-330-15-00  6) 316-330-18-00  7) 319-020-04-00

SCHEDULE;
THIS PROJECT WAS COMPLETED IN FISCAL YEAR 2002.

CIP NO; 33-055.0

SR

T
i
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CITY OF SAN DIEGO PROJECT: 34-30
FACILITIES FINANCING PROGRAM ‘ COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR

TITLE: SCRIPPS MIRAMAR RANCH BRANCH LIBRARY

DEPARTMENT: LIBRARY

SL

ERUNBDINGIZE H.‘:,,S@URG,E%EXPBN/EN?j: WC@NT*APLGP@%_F 20075558
1,904,799  FBA-SMR 1,904,799
2,234,000 DEV-MRN 2,234,000
1,655,564 MRN FAC FD 1,655,564
250,000 DIF-SMR 250,000 %
6 044 363
DESCRIPTION:

THIS PROJECT PROVIDED FOR A 20,000 SQUARE FOOT LIBRARY TO SERVE THE MIRAMAR
RANCH NORTH AND SCRIPPS MIRAMAR RANCH NORTH COMMUNITIES.

JUSTIFICATION:

THIS PROJECT [S CONSISTENT WITH THE MIRAMAR RANCH NORTH AND SCRIPPS
MIRAMAR RANCH COMMUNITY PLANS, AND IS IN CONFORMANCE WITH THE CITY'S
PROGRESS GUIDE AND GENERAL PLAN.

~ SCHEDULE:
THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1993.

CIP NO: 35-060.0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SCRIPPS MIRAMAR RANCH BRANCH LIBRARY PARKING EXPANSION

DEPARTMENT: LIBRARY

=EXPEN/ENGUMPCONTFAPPROEEER V10072

0 FBA-SMR : :
35,600 OCITY LB 20,756 14,844
1,090400  UNIDENT ‘

DESCRIPTIOQN: : ' .
THIS PROJECT PROVIDES FOR AN EXPANSION OF THE SCRIPPS RANCH BRANCH LIBRARY
PARKING LOT.

JUSTIFICATION:

THE CURRENT FACILITY DOES NOT HAVE THE CAPACITY TO SERVE THE NEEDS OF THE
COMMUNITY. THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH
COMMUNITY PLAN, ANDIT I8 IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE
AND GENERAL PLAN.

NOTES: .

THIS PROJECT 1S PART OF THE 21ST CENTURY LIBRARY SYSTEM/LIBRARY
DEVELOPMENT FACILITY IMPROVEMENTS PROGRAM. THE LOCATION OF THE PROJECT
NECESSITATES THE ACQUISITION OF PRIVATELY OWNED PROPERTY. SEVERAL
OPTIONS FOR ACQUISITION ARE BEING CONSIDERED.

SCHEDULE:
SCHEDULING IS DEPENDENT UPON THE AVAILABILITY OF FUNDS.

"CIP NO: 35-112.0

R T E

13,098

PROJECT: 34-31
COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR

20 B BEYIO 01282013
S

91,195 |

@

oy o]

986,107
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TITLE:

DEPARTMENT:

CITY OF SAN DIEGO

PROJECT: 34-30
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR

MIRAMAR WATER TREATMENT PLANT - UPGRADE AND EXPANSION

WATER

DESCRIPTION: . J
THIS PROJECT PROVIDES FOR EXPANDING THE CAPACITY OF THE MIRAMAR WATE
TREATMENT PLANT FROM 140 MGD TO 215 MGD AND UPGRADING THE EXISTING
FACILITIES. PROJECT CONSISTS OF CONSTRUCTING NEW FILTERS, OZONE AND A
RE-ERATION FACILITY. ‘

JUSTIFICATION: _ : '
THE SAFE DRINKING WATER ACT DICTATES THE NEED TO UPGRADE THE EXISTING
TREATMENT PLANT. ALSO, INCREASING DEMANDS ON THE PLANT BY THE
RAPIDLY GROWING NORTH CITY AREA NECESSITATE ITS EXPANSION. THIS
PROJECT IS A DHS COMPLIANCE ORDER. THIS PROJECT IS CONSISTENT WITH THE
SCRIPPS MIRAMAR RANCH COMMUNITY PLAN, AND IT IS IN CONFORMANCE WITH
THE CITY'S PROGRESS GUIDE AND GENERAL PLAN.

SCHEDULE:

DESIGN BEGAN IN FISCAL YEAR 1997 AND 1S CONTINUING THROUGH SUBSEQUENT
PHASES OF WORK. CONSTRUCTION BEGAN ON THE INITIAL PHASE OF WORK IN
FISCAL YEAR 2001 AND IS SCHEDULED TO BE COMPLETED IN FISCAL YEAR 2013,

CIP NO: 73-284.0

RUNDING, 2000k T ENI201 0% 20 G 20 T 1 LE 201
52,042,565 337,264 9,776,349 | 10,151,422 1,705,450 2,682,047 124,015 3,855
101,023,799  WATER-R 52,910,964 654,688 | 18,977,618 | 19,705,701 3,310,578 5,206,327 250,441 7,482
991,952 28,753;967 29,857,123 5,016,028 7,888,374 37,456 11,337

MIRAMAR RANCH NORTH
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CITY OF SAN DIEGO , PROJECT: 34-81A
FACILITIES FINANCING PROGRAM . COUNCIL DISTRICT: 5
' COMMUNITY PLAN: SMR

- TITLE: MIRAMAR PIPELINE IMPROVEMENTS-PHASE III & 1V

DEPARTMENT: WATER

PR Y2000 Bl

14737321 100,000

1,573,732 TOTAL
s

v
Retn Sl o ot pitp it

DESCRIPTION:
THIS PROJECT PROVIDES FOR REPLACING OR REHABILITATING 26,870 LINEAR FEET OF S S
EXISTING 51 INCH DIAMETER PRE-STRESSED CONCRETE CYLINDER PIPE ON MIRA MESA R e
BOULEVARD BETWEEN STEADMAN STREET AND [-15. A PIPELINE CONDITION _ b ﬁ*f?ﬁw owTaR S e
ASSESSMENT WILL BE PERFORMED PRIOR TO INITIATING DESIGN. " s

-—T e——_ -

JUSTIFICATION: . f
THESE IMPROVEMENTS ARE NECESSARY TO PREVENT WATER PIPE BREAKS AND TO 7
INSURE A CONTINUQUS WATER SUPPLY TO THE MIRA MESA COMMUNITY. THIS
PROIJECT IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN, AND IT IS IN
CONFORMANCE WITH CITY'S PROGRESS GUIDE AND GENERAL PLAN.

SCHEDULE;

: _ y
MAIJOR PIPELINE INSPECTIONS BEGAN IN FISCAL YEAR 2005 AND ARE SCHEDULED TO

BE COMPLETED IN FISCAL YEAR 2007 FOLLOWING CONSTRUCTION OF THE BLACK
MOUNTAIN ROAD PIPELINE PROJECTS (CIP 70-945.0 AND CIP 73-341.0).

~- - RUTARYFACLITIE S
. - ,_% /_/
~ -

CIP NO:. 70-910.5

-9 — = J
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CITY OF SAN DIEGO ‘ PROJECT: 34-81B

FACILITIES FINANCING PROGRAM COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR

TITLE: MIRAMAR PIPELINE IMPROVEMENTS-PHASE IV

DEPARTMENT: WATER

9 TOTAL _ 0 0 7 of 0] 0 0

DESCRIPTION: )

THIS PROJECT PROVIDES FOR REPLACING OR REHABILITATING 12,470 LINEAR FEET OF
EXISTING 51 INCH DIAMETER PRESTRESSED CONCRETE CYLINDER PIPE ALONG MIRA
MESA BOULEVARD AND SCRIPPS LAKE DRIVE. THE DECISION TO REPLACE OR
REHABILITATE WILL BE MADE BASED ON A CONDITION ASSESSMENT OF THE PIPELINE
INCLUDING A PHYSICAL INSPECTION. —]

JUSTIFICATION:

THESE IMPROVEMENTS ARE NECESSARY TO PREVENT WATER PIPE BREAKS AND TO '
INSURE A CONTINUOUS WATER SUPPLY TO THE MIRA MESA COMMUNITY. THIS
PRGJECT 18 CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN, ANDITISIN
CONFORMANCE WITH CITY'S PROGRESS GUIDE AND GENERAL PLAN.

HT TTHHNOUSIM

MIRA MESABLVD 5

@a ]’ - b= Scripps LAKEY
SCHEDULE: . |

THIS PROJECT HAS BEEN COMBINED WITH PROJECT 34-81A FOR FISCAL YEAR 2007.

T THHNOLSIM

CIP NO:




CITY OF SAN DIEGO PROJECT: 34-82

FACILITIES FINANCING PROGRAM COUNCIL DISTRICT: 5,7
’ COMMUNITY PLAN: SMR. -

TITLE: POMERADO PIPELINE NO, 2

DEPARTMENT: WATER

S SOURCGEZEEEXPEN/ENCUMEED ‘_:fAEPR’Gj&%L‘«"Q 20075857

$266.778 WATERR 3.586 =T — 11,439

11,439]

08

DESCRIPTION:
THIS PROJECT PROVIDES FOR PURCHASING THE EXISTING POMERADO PIPELINE, WHICH %\“
IS ROUTED BETWEEN THE MIRAMAR WATER TREATMENT PLANT AND THE ' —
TIERRASANTA AREA, FROM THE SAN DIEGO COUNTY WATER AUTHQRITY.

lﬁRAMESA

JUSTIFICATION: _—f
THE CITY PRESENTLY PURCHASES IMPORTED FILTERED WATER FROM THE COUNTY

WATER AUTHORITY FOR THE SHEPHERD CANYON PIPELINE. ANTICIPATED DEMANDS RAMAR ﬁ
ON COUNTY WATER AUTHORITY'S FILTERED WATER PIPELINE WILL CREATE A -

SHORTFALL FOR THE SHEPHERD CANYON CONNECTION. THE SHORTFALL WOULD
HAVE TO BE MITIGATED BY COUNTY WATER AUTHORITY PUMPING TREATED WATER
INTO ITS AQUEDUCT FROM THE MIRAMAR FILTRATION PLANT. THE CITY WOULD PAY
A PROPORTIONATE SHARE QF THE PUMPING COST, ESTIMATED AT $500,000 ANNUALLY,
FOR WATER TAKEN AT THE CONNECTION. POMERADO PIPELINE NO. 2 WILL ALLOW
THE CITY TO DISCONNECT FROM THE COUNTY WATER AUTHORITY AQUEDUCT FOR.

ALL BUT EMERGENCY PURPOSES. THIS PROJECT 1S CONSISTENT WiTH THE SCRIPPS %
MIRAMAR RANCH AND TIERRASANTA COMMUNITY PLANS, AND IS IN CONFORMANCE

WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN.

MILITARY FACILINES e

"1 EAST ELLIOT

SCHEDULE:
ACQUISITION OF THIS PIPELINE IS SCHEDULED TO BEGIN lN FISCAL YEAR 2010 WITH ot i
COMPLETION IN FISCAL YEAR 2011. 153

CIP NO: 73-248.0 ' B 76““&
. ) \ KEARN K M

~ Syps
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: MIRAMAR ROAD SUBSYSTEM EXTENSION

DEPARTMENT: WATER

05946 686

9,594,686  TOTAL 9,594,686 0
i : i

DESCR[P[ ION:
THIS PROJECT PROVIDED FOR SUPPLYING IDENTIFIED USERS WITH TITLE 22
RECLAIMED WATER FROM THE NORTH CITY WATER RECLAMATION PLANT.

JUSTIFICATION:

ONE OF THE REQUIREMENTS OF THE PROPOSED CONSENT DECREE AGREEMENT
BETWEEN THE CIT Y, STATE AND ENVIRONMENTAL PROTECTION AGENCY (EPA) IS THE
BENEFICIAL USE OF TITLE 22 RECLAIMED WATER. THIS PROJECT WAS CONSISTENT
WITH THE MIRA MESA AND SCRIPPS MIRAMAR RANCH COMMUNITY PLANS, AND WAS
IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN.

SCHEDULE:
PROJECT WAS COMPLETED IN FISCAL YEAR 2000.

CIP NO: 70-916.0

BEYa2 00 BN E2008 - B o2

PROJECT: 34-33
COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR

YL

S

v
o

" umvmsm'

,______.I

MIRAMAR
RANCH
NORTH

@
gl

MIRA MESA

Pt

MILITARY FACILITIES

.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DEPARTMENT: WATER

TITLE: MIRAMAR STORAGE TANK AND RAW WATER CONNECTION

PROJECT: 34-84
COUNCIL DISTRICT: 5
. COMMUNITY PLAN: SMR

13,078,005 WATERE-C 13,078,005
13,078,005  TOTAL 13,078,005
DESCRIPTION:

THIS PROJECT PROVIDED FOR SUPPLYING IDENTIFIED USERS WITH TITLE 22
RECLAIMED WATER FROM THE NORTH CITY WATER RECLAMATION PLANT.

JUSTIFICATION: -

ONE OF THE REQUIREMENTS OF THE PROPOSED CONSENT DECREE AGREEMENT
BETWEEN THE CITY, STATE AND ENVIRONMENTAL PROTECTION AGENCY (EPA)} IS THE
BENEFICIAL USE OF TITLE 22 RECLAIMED WATER. THIS PROJECT WAS CONSISTENT
WITH THE MIRAMAR RANCH NORTH AND SCRIPPS MIRAMAR RANCH COMMUNITY
PLANS, AND WAS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL
PLAN. .

SCHEDULE:
PROJECT WAS COMPLETED IN FISCAL YEAR 20060,

CIP NO: 70-917.0

MIRA MESA
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM
TITLE: SCRIPPS RANCH BOULEVARD/I-15 SUBSYSTEM |

DEPARTMENT: WATER

ZRUNDI SABRSOUR NCUMECONIFAPPROPE = ﬁooﬁ%mﬁm,
6 638 588 WAT ERE C 6,638 588
6,638,588 _TOTAL 6,638,588 0 0 0 0]
|l b e o s e B e

DESCRIPTION:
THIS PROJECT PROVIDED FOR SUPPLYING IDENTIFIED USERS WITH TITLE 22
RECLAIMED WATER FROM THE NORTH CITY WATER RECLAMATION PLANT.

JUSTIFICATION:
ONE OF THE REQUIREMENTS OF THE PROPOSED CONSENT DECREE AGREEMENT
BETWEEN THE CITY, STATE AND ENVIRONMENTAL PROTECTION AGENCY (EPA) IS THE
BENEFICIAL USE OF TITLE 22 RECLAIMED WATER. THIS PROJECT WAS CONSISTENT
WITH THE MIRAMAR RANCH NORTH AND SCRIPPS MIRAMAR RANCH COMMUNITY
PLANS, AND WAS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL
PLAN.

SCHEDULE: -
PROJECT WAS COMPLETED IN FISCAL YEAR 2000.

CIP NO: 70-918.0

-~

\
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UNIVERSITY,

PROJECT:
COUNCIL DISTRICT:
COMMUNITY"

34-85
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. MIRA MESA

WEEE

ADLITARY FACILITIES
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CITY OF SAN DIEGO PROJECT: 34-86

FACILITIES FINANCING PROGRAM COUNCIL DISTRICT: 5
COMMUNITY PLAN: RB

TITLE: BLACK MOUNTAIN ROAD PIPELINE

DEPARTMENT: WATER

ZEUNDINGEEETSOt EXPEN/ENCUM ECONTIAPPROPEEENI 200 iy 12008 Fhrana

22366431 WATER-E 22,366,431
22,366,431 FOTAL 22 366 431 0
DESCRIPTION:

THIS PROJECT PROVIDES APPROXIMATELY FIVE MILES OF 42- AND 48-INCH POTABLE
WATER PIPELINE ALONG SCRIPPS RANCH BLVD., MIRA MESA BLVD., WESTVIEW PKWY,,
BLACK MOUNTAIN RD., TWIN TRAILS DR. AND CARMEL MOUNTAIN RD.

JUSTIFICATION: .

THE BLACK MOUNTAIN ROAD PIPELINES PROMECT CONSISTS OF A POTABLE WATER
PIPELINE AND A RECLAIMED WATER PIPELINE (CIP 70-954.0). THE POTABLE WATER
PIPELINE WILL BE DESIGNED AND BUILT AS A PRIMARY TRANSMISSION FACILITY TO
CONVEY ADDITIONAL LOCALLY TREATED POTABLE WATER FROM THE MIRAMAR
WATER TREATMENT PLANT TO THE NORTHERN REGION OF THE CITY, MAINLY THE
COMMUNITIES OF RANCHO BERNARDO, RANCH PENASQUITOS AND DEL MAR TO MEET
THE CURRENT AND FUTURE DEMANDS. THIS PROJECT I8 CONSISTENT WITH THE
RANCHO BERNARDO COMMUNITY PLAN, AND IT IS IN CONFORMANCE WITH THE CITY'S
PROGRESS GUIDE AND GENERAL PLAN.

SCHEDULE:
PROJECT WAS COMPLETED lN FISCAL YEAR 2006.

CIPNO: 733410

® o

A
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CITY OF SAN DIEGO ' PROJECT: 34-87

FACILITIES FINANCING PROGRAM ‘ COUNCIL DISTRICT: 5
COMMUNITY PLAN: MM

TITLE: MIRAMAR ROAD PIPELINE

DEPARTMENT: WATER

XPER/ENGU, EROPK Y, 2010
11,867.568 )
11,867,568 TOTAL 11,867,508 0
A

DESCRIPTION: P = sﬂ!\s\smncs

! —_——— ~——

THIS PROJECT PROVIDES 24,000 LINEAR FEET OF 36-INCil DIAMETER PIPE ALONG
MIRAMAR ROAD TO PARALLEL THE EXISTING 16-INCH MIRAMAR ROAD PIPELINE, AND
2,200 LINEAR FEET OF 36-INCH DIAMETER PIPE ALONG SCRIPPS LAKE DRIVE EAST OF
INTERSTATE 15.

JUSTIFICATION: .

LACKING CAPACITY IN ITS TRANSMISSION INFRASTRUCTURE TO DELIVER TREATED
WATER TO THE FARTHEST REACHES OF I'TS EXPANSIVE SERVICE AREA, THE SERVICE
AREA OF THE MIRAMAR TREATMENT PLANT IS, AND INCREASINGLY WILL BE,
CRITICALLY RELIANT UPON IMPORTED FILTERED WATER SUPPLIES. FOUR EXISTING
CONNECTIONS TO THE SAN DIEGO COUNTY WATER AUTHORITY'S IMPORTED FILTERED
WATER AQUEDUCT SYSTEM-THREE IN THE NORTH AND ONE NEAR TIERRASANTA-
CURRENTLY SUPPLY TO THE MIRAMAR SYSTEM OVER 33% OF ITS SUMMER DAILY
DEMANDS. 1T IS THE GOAL OF BOTH THE CITY AND THE SAN DIEGO COUNTY WATER
AUTHORITY TO DISSOLVE THE CITY'S RELIANCE UPON IMPORTED TREATED WATER
SUPPLIES. THE EXISTING TRANSMISSION INFRASTRUCTURE HAS BEEN UPGRADED TO
ALLOW FULL SERVICE FROM THE EXISTING MIRAMAR TREATMENT PLANT. THIS
PROJECT 1S CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN, AND IT IS IN
CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN.

SCHEDULE:
DESIGN BEGAN IN FISCAL YEAR 2000 AND WAS COMPLETED IN FISCAL YEAR 2001.
CONSTRUCTION BEGAN IN FISCAL YEAR 2001 AND WAS COMPLETED IN FISCAL YEAR

2603, )
CiP NQ: 70-945.0
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. Special Park Fee

General

‘Scripps Miramar Ranch FY 2007 Public F. acilities Financing Plan - DRAFT

In order to furnish adequate park and recreational facilities needed to serve the
Scripps Miramar Ranch Community, the City Council established special park
fees in this community on residential development by Municipal Code Section
102:0406.0611, on April 16, 1979. This fee applied to any residential
development and was paid at the time of the approval of the final subdivision

. map.

As explained on page 7, the Scripps Miramar Ranch Special Park Fee (SPF) is no

longer in the Municipal Code and no longer being collected. - As of June 30, 2006,
there was a balance of $4,146,070 in the SPF fund. This balance will be used for
the following outstanding park projects.

34-25A Fairbrook Neighborhood Park — Acquisition $420,000
34-25B Fairbrook Neighborhood Park — Development $1,820,924
34-52 Scripps Middle School — Joint Use Develop. $1,850,000
34-53 Jerabek Elementary Joint Use $8.147
N/A* Miscellaneous Park Projects $17,081

* Not included in the financing plan — Couricil Action

Any funds remaining after the completion of the projects above will be used at the
discretion of the Park & Recreation Department. Any future park projects, or cost

increases to existing park projects, will now be incorporated as part of the FBA
rate structure, as applicable.
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Scripps Miramar Ranch FY 2007 Public Facilities Financing Plan - DRAFT

Assessment Roll Description

For each undeveloped map portion or parcel in the-Area of Benefit, the
Assessment -Listiﬁg includes:

¢ Parcel number

e Name and address of the owner (according to City records)

e Number of dwelling units or non-residential acres to be
developed (according to the “best use” scenario)

+ Assessment amount for each parcel.

Identification numbers in the Assessment Listing may be non-sequential as a
resuit of the omission of some parcels afier assessments are paid, as ownership
changes, or as parcels are subdivided. Information on ownership is listed
according to City records at the time the Assessment Listing is prepared, as shown
on the last equalized assessment roll, or as otherwise known to City staff. The

- current Assessment Listing is shown on page 90 of this Financing Plan.

The maps, plats, and summary of the assessment roll, all of which define the Area
of Benefit, will be delivered to the County Recorder for official recording once
the updated Public Facilities Financing Plan is approved by the City Council.
Collection of the FBA assessment is to occur at the time of building permit
issuance, with payment made directly to the San Diego City Treasurer.
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TABLE 11 SCRIPPS MIRAMAR RANCH ASSESSMENT ROLL

SF = $26,125 CA= $102,253 INSTIT $35,276 NA =30 01-10-7007 OWNERSHIP (07-09-2004 thru DQCH 15} REV 02-08-3007
MF = $18.288 1A = $61,642 QS $0 TYPES OF DEVELOPMENT: ca-commmhm-wmu INSTIT = Inattutional
S¢ w Single Faniily. MF = Mulli Family, OS = Gpen Space, NA = Nons Applcable
ASSESSOR LOTOR | SUBDIVOR | TYPE OF| EST ) ‘
ASMT# PARCEL NO. PAR # PAR. MAP# DEV. NEDUs ASMT § AMT SCRIPPS MIRAMAR RANCH OWNERS
19 | 3190200400 SF 45 $1,175,625  |RENZULLI FAMILY TRUST ET AL
1 3191701000 NA {2028 $0.00 SAN DIEGO UNIFIED SCHOOL DISTRICT
2 3191701400 NA | 45.20 ~ $0.00 SAN DIEGO UNIFIED SCHOOL DISTRICT
3 3191702200 | LOT3 [FM12130] 1A 6.06 $373,551 INTEL CORP ,
44 | 3191702300 | LOT4 |FM12130| 1A | 11.35 $699,637 SEMTECH SAN DIEGO CORP
3 3191702500 | LOT6 | FM12130] IA 6.69 $412,385 INTEL CORP
3 3191702600 | LOT7 | FM12130| IA 8.18 $504,232 INTEL CORP
3 3191702700 | LOTS8 | FM12130| 1A 4.62 $284,786 INTEL CORP .
3 3191702900 | LOT 10 | FM 12130 | IA 5.36 $330,401  |INTEL CORP
3 3191703000 | LOT 11 | FM 12130 | IA 4 $246,568 INTEL CORP .
39 | 3191703100 | LOT 12 | FM 12130 | INSTIT | 7.01 $247,285 CORP OF PRESIDING BISHOP CHURCH
31 3191703200 { LOT 13 | FM12130| OS | 558 SCRIPPS BUSINESS PARK UNIT 3
31 3191703400 | LOT15 | FM12130| 0OS | 4.92 SCRIPPS BUSINESS PARK UNIT 3
4 3191901100 | PAR 11 | PM 8763 1A 0.80 $49,314 TL SQUARE L P
34 | 3191902800 | PARZ2 | PM 16117} - IA 5.33 $328,552 SCRIPPS CORPORATE PARK ET AL
33 | 3200103800 SF 5 $130,625 ITEC PROPERTIES
17 | 3200104000 . SF 25 $653,125 PEACE FAMILY PARTNERSHIP LP
11 | 3201104000 | LOT 40 | PM 9953 | NA | 6.21 $0.00 SAN DIEGO UNIFIED SCHOOL DISTRICT -
16 | 3641020600 | LOT 2156| FM9587 | NA | 5.88 $0.00 SAN DIEGO UNIFIED SCHOOL DISTRICT




Scripps Miramar Ranch FY 2007 Public Facilities Financing Plan - DRAFT
@ Srecial Funds

Plan Amendment (County Island) Fund

In 1987, the Scripps Miramar Ranch Community Plan was amended to
incorporate a 365-acre area into the community boundaries. This area, located to

. the northeast of the original plan boundaries, was part of the 425-acre county
“island”, created when the City of Poway was formed.

A special park fee fund was established to pay for park and recreation facilities in
this plan amendment area. The only project currently eligible for funding out of
the fund is Cypress Canyon Park. The table below shows the history of the fund:

PLAN AMENDMENT/COUNTY 1SLAND SPECIAL PARK FEE
. FUND (11236)

Park Fees Received To-Date (6/30/06) - $2,090,113
Interest Earnings To-Date (6/30/06) 419.123
B Sub-Total - | - $2,509,236
.. Previouslv Funded Projects:
Cypress Canyon Park — Phase I 1.941.589)
Project 34-23A, FY 1991

Sub-Total _ : $567,647

Remaining Projects: '
‘ Cypress Canyon Park — Phase 11 " (567.647)

Project 34-23B

Projected Ending Balance : $0 |
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Village & Country Settlement Fund ! ‘

Omn April 27, 1992, the City Council approved a settlement agreement and

Planned Residential Permit No. 88-0767 between the City of San Diego and

Village and Country Properties, developer of the Rancho La Cresta project in

Scripps. Pursuant to certain development thresholds, the developer was required

to deposit a total of $770,000 into a newly created fund to be used to finance

projects for the benefit of the community. This includes projects in Miramar

Ranch North, as well as Scripps Miramar Ranch. The table below shows the P
history of the fund:

L A

VILLAGE & COUNTRY SETTLEMENT FUND

| (10604)
Funds Received per Settiement $770,000
Interest Earnings To-Date (6/30/06) - 417.933
Sub-Total | . | $1,187,933

Previously Funded Proijecis:

Scripps Gateway Park Site | ' (971.316)
CIP 59-504.0, Resolution No. 295907

January 8, 2002 ' . '.

QOverlook Park Comfort Station (83,150}

'CIP 29-421.0, Resolution No. 294484
January 30, 2001

Remaining Projects:
Marshall Middle School Joint-Use
Project 34-52

33.702

“®

Projected Ending Balance ; : $99,765

Monarch Fund

On October 24, 2005; $675,000 was received from Monarch at Scripps Ranch
LLC, to satisfy condition 42 of Monarch VTM 10399. These funds are currently
in Fund 63024, and are designated as unrestricted funds to be used for public
projects within the Scripps Miramar Ranch Community Planning area.
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Secripps Miramar Ranch FY 2007 Public Facilities Financing Plan - DRAFT

Scripps Ranch Big 5 Funds

- On October 2, 2001, the Rancho Encantada Public Facilities Financing Plan and
Facilities Benefit Assessment was approved by City Council Resolution No. R-
295531, Included in that document is the Scripps Ranch Big 5 Agreement. This
agreement was negotiated by five Scripps Ranch and Miramar Ranch North civic
and recreation organizations, including: the Miramar Ranch North Planning
Committee, the Scripps Ranch Planning Group, the Scripps Ranch Civic
Association, the Scripps Ranch Recreation Council and the S.0.5. Ranch
organization. The agreement requires the developer of Rancho Encantada, the
Corky McMillin Company, to make transportation improvements, construct a
neighborhood park and tot lot, and make several cash payments to be used for
various infrastructure projects in the Scripps Ranch and Miramar Ranch North
communities. These projects are intended to mitigate the impact of McMillin’s
Sycamore Estates and Montecito developments on the Scripps Ranch and
Miramar Ranch North Communities. The tables below provide detail on each of
the funds established per this agreement, while the table on page 94 shows the
financial status for each of these funds.

FUND TITLE PURPOSE OF FUND
I-15 main-lane improvements from Miramar
: ' Way to Scripps Poway Pkwy and Pomerado
39300 I-15 Improvements Rd flow-through lane and south bound ramp
: improvements.
39301 Scripps Ranch Library Endowment Materials for Scripps Ranch Library.

To be used to enhance Scripps Ranch
Library access and/or parking.

. . " | Traffic study to assess the impact of the
39302 Scripps/Miramar Traffic _Stu_d o Rancho Enc}e;ntada developmgnt.
Various Spring Canyon Rd improvements
to be determined.
To be used for infrastructure needs within
. 39304 Scripps/Miramar Miéc. Infrastructure the Miramar Ranch North and/or Scripps
' Ranch planning area boundaries.

39301 Scripps Ranch Library Stairway

39303 Spring Canyon Rd Improvements
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Scripps Miramar Ranch FY 2007 Public Facilities Financing Plan - DRAFT

Scripps Ranch Big 5 Funds

AMOUNT AMOUNT FUND
COLLECTED EXPENDED 0" 0
_ TO:DATE  TO-DATE 7%

AMOUNT

FUND TITLE COMMENTS

ANTICIPATED

Deposit of $3,000,000 received and
$2,750,000 transferred to Caltrans in
2003 for I-15 improvements. The
remaining $250,000 will be used to
study the viability of a Pomerado

) Rd. flow-through lane for the [-15.
39301 The endowment fund received an

' initial deposit of $20,000 in 2003,
Scripps Ranch Library : ) fm'd' the stairfvay fund reccfived an
Endowment/Stairway $137,800 $97,300 ¥ $0 | $101,882 | initial deposit of $35,000 in 2004.
The endowment fund also receives
$100 for each building permit

39300 I-15 Improvements $3,000,000 $3,000,000 $2,750,000 $269,240

issued. .
39302 Scripps/Miramar Traffic $35,000 $35,000 $0 $35.919 Deposit 0f$35,000 received on
Study 7/19/05. :
39303 | Splrmg Canyon Rd $750,000 $750,000 %0 $769,691 Deposit of $750,000 received on
mprovements _ 7/19/05. -
.| Collected at a rate of $500 per
. . . ' _ building permit, beginning at the
39304 | Scripps/Miramar Misc. $250,000. $54,500 $0 $54,876 ° | 301% and ending at the 800",
Infrastructure A . .
Collection began in September,

2005.

NOTE: All Fund Balances includes interest eamed as of June 30, 2006.

(1) The contributions for the Scripps Ranch Library Endowment and the Scripps Ranch Library Stairway are included in the same fund.
(2) Inaddition to the initial deposits of $55,000, $42,300 has been collected for building permits issued.

. . ~
. r . . et .
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001529 REPORT TO THE CITY COUNCIL
EXECUTIVE SUMMARY SHEET

DATE REPORT ISSUED: REPORT NO.:~

ATTENTION: . Council President and City Council

ORIGINATING DEPT.: City Planning & Community Investment Department

SUBJECT: Scripps Miramar Ranch Public Facilities Financing Plan - Fiscal
Year 2007

COUNCIL DISTRICTS: 5

STAFF CONTACT: Angela Abeyta, (619) 533-3674

REQUESTED ACTION:

Council authorization to approve the Scripps Miramar Ranch Public Facilities Financing Plan,
Fiscal Year 2007; adopt a Resolution of Intention to designate an area of benefit; adopt a
Resolution of Designation; approve the setting of Development Impact Fees (DIF) consistent
with the Facilities Benefit Assessments (FBA) in Scripps Miramar Ranch; and authorize the City
Auditor and Comptroller, upon the direction of the Financial Management Director, to modify

- individual Capital Improvement Program project budgets in accordance with the Council
approved update to the Financing Plan.

STAFF RECOMMENDATION:

Approve the Scripps Miramar Ranch Public Facilities Financing Plan -Fiscal Year 2007; rescind
the existing Facilities Benefit Assessments and Development Impact Fees and establish new
Facilities Benefit Assessment and Development Impact Fees for Scripps Miramar Ranch.

EXECUTIVE SUMMARY:

The Public Facilities Financing Plan details the pubhc facilities that will be needed for the
ultimate development of the Scripps Miramar Ranch community, which is presently estimated to
occur in the year 2011. This plan revises and updates the Fiscal Year 2005 Financing Plan
(R-299740 dated October 11, 2004). The objective of the FBA program is to insure that
sufficient funds will be available to construct those needed facilities. The FBA will be collected
at the building permit issuance stage of development and deposited into a special interest earning
fund for Scnpps eramar Ranch.

A significant change in the financing strategy for Scripps Miramar Ranch is taking place with
this update. Historically, the Scripps Miramar Ranch FBA had funded transportation, fire and
library projects, while park projects were funded by the Scripps Ranch Special Park Fee (SPF).
The authority to collect a separate SPF is no longer in the Municipal Code. Therefore, all new
park projects, and cost increases to existing park projects, are now included in the FBA, as
applicable. Any new residential project will now pay an all inclusive FBA, instead of an FBA
and a separate SPF.

There are significant increases in park project cost estimates since the last Financing Plan update.
Currently, no basis has been developed for charging non-residential development for park and

. library projects. Therefore, these park increases will be spread across the remaining residential
development only. Due to the limited amount of remaining residential development in Scripps
Miramar Ranch, the resulting FBA rates for residential units have increased significantly.
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The proposed assessments for Fiscal Year 2007 are as follows: .

Pes T e At b 'PROPOSED ASSESSMENT
. CURRENT. sl PERUNIT/ACREmFY
: " ASSESSMENT . :. | & «° * DOLLARS -
SINGLE FAMILY $4,912 $26,125
MULTI-FAMILY - $3.438 $18,288
COMMERCIAL ACRE " $96,956 . ~ $102,253
INDUSTRIAL ACRE $58,448  $61,642
INSTITUTIONAL .
ACRE ' $33,448 1 $35,276
FISCAL CONSIDERATION:

Adoption of this revised Public Facilities Financing Plan will continue to provide a funding’
source for the public facilities identified in the Scripps Miramar Ranch Financing Plan.,

PREVIOUS COUNCIL AND/OR COMMITTEE ACTION:
The Public Facilities Financing Plan was unanimously approved at the Land Use & Housing
Committee meeting on January 17, 2007.

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS:
The Scripps Ranch Planning Group unanimously approved the Public Facilities Financing Plan
on January 4, 2007, by a vote of 17-0. :

KEY STAKEHOLDERS AND PROJECTED IMPACTS : ) _

All property owners with remaining new development are listed on the Scripps Miramar Ranch
Public Facilities Financing Plan - Fiscal Year 2007 Assessment Roll, page 90, and will have
received notice and a copy of this document in the mail. These property owners will have liens
placed on their property and will be required to pay Facilities Benefit Assessments upon any
building permit issuance when developing their property. Any redevelopment which increases
the intensity of existing uses may be subject to an impact fee per Attachment 2.

w /g

William Anderson, FAICP es T. Wanng 4 _
City Planning & Community uty Chief of Land'Use and
Investment Director Economic Development
'WARING/ANDERSON/FV]

Attachments: 1. Scripps Miramar Ranch Public Facilities Financing Plan - Fiscal Year 2007
2. Development Impact Fee Analysis .

_2.
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RESOLUTION NUMBER R-

DATE OF FINAL PASSAGE

RESOLUTION OF THE COUNCIL OF THE CITY OF SAN
DIEGO DESIGNATING AN AREA OF BENEFIT IN SCRIPPS
MIRAMAR RANCH AND THE BOUNDARIES THEREOF,
CONFIRMING THE DESCRIPTION OF PUBLIC FACILITIES
PROJECTS, THE COMMUNITY FINANCING PLAN AND
CAPITAL IMPROVEMENT PROGRAM WITH RESPECT TO
PUBLIC FACILITIES PROJECTS, THE METHOD FOR
APPORTIONING THE COSTS OF THE PUBLIC FACILITIES
PROJECTS AMONG THE PARCELS WITHIN THE AREA OF
BENEFIT AND THE AMOUNT OF THE FACILITIES
BENEFIT ASSESSMENTS CHARGED TO EACH SUCH
PARCEL, THE BASIS AND METHODOLOGY FOR
ASSESSING AND LEVYING DISCRETIONARY AUTOMATIC
ANNUAL INCREASES IN FACILITIES BENEFIT
ASSESSMENTS, AND PROCEEDINGS THERETO, AND
ORDERING OF PROPOSED PUBLIC FACILITIES PROJECT
IN THE MATTER OF SCRIPPS MIRAMAR RANCH
'FACILITIES BENEFIT ASSESSMENT AREA.

WHEREAS, the Council of the City of San Diego [Council] has by its Resolution

No. R- [R-2007-788] declared its intention to order the acquisition of certain

property and the construction of certain public improvements, appurtenances and appurtenant
work [Public Facilities Projects], and to designate the Scripps-Miramar Ranch Facilities Benefit
Assessment area under the provisions of Ordinance No. O-15318 (New Series) of the Council
[Ordinance]; and

WHEREAS, by Resolution No. R- [R-2007-786], the Council has

approved a document prepared by the Planning Department titled the “Scripps Miramar Ranch
Public Facilities Financing Plan and Facilities Benefit Assessment, Fiscal Year 2007,” [Report];

and

-PAGE 1 OF 6-
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WHEREAS, in Resolution No. R- [R-2007-788], the Council fixed

, 2007, atthe hourof _:  o'clock _ .m. at the City Council Chambers, 202 C

Street, Sah Diego, Califomnia, as the time and place of hearing protests and objections to the
Public Facilities Projects proposed in the Report to be made, the extent of the facilities benefit
assessment area of benefit proposed to be desi gnated, and/or to the proposed facilities benefit
assessments to be levied upon parcels within the area of benefit; and

WHEREAS, the City Clerk has given notiées of the passage of the Resolution of

Intention, Resolution No. R- [R-2007-788], and of the time and place and purpose

of the hearing, all as required by Section 61.2205 of the Ordinance; and

WHEREAS, the City Clerk has ﬁled.with the Council an affidavit setting forth the time
and manner of the compliance with the requirements of the Ordinance for publishing and mailing
of the notices; and

WHEREAS, at the time and place stated in the notices, a hearing was duly held by the
Council; and during the course of the hearing, the Report was duly presented and considered, and
all written protests and objections received, if any, were duly presented, read, heard and
considered, and all persons appearing at the hearing and desiring to be heard in the manner of the
Report Were heard; and a full, fair and completed hearing has been had; and the Council is fully
informed in the premises; and

WHEREAS, the Council has examined and considered the community financing plan and
capital improvement program with respect to the proposed Public Facilities Projects; the
boundaries of the facilities benefit assessment area of benefit; the description of the Public
Facilities Projects; the estimated costs for the construction of the Public Facilities Projects and

the method pursuant to which the costs are to be apportioned among the parcels within the area
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of benefit; the amount of the facilities benefit assessments which wiil be charged to each such
parcel; the basis and methodology upon which automatic annual increases in facilities benefit
assesémente- will be coﬁputed, assessed' and levied, Without the necessity for further proceeding;
the amount of the contn'buﬁoo or advance v?hich the City or other public entity will make toward
the total cost, all as proposed in the Report, and the proceedings prior thereto, and the evidence
presented at the hearing; NOW, THEREFORE,

BE IT RESOLVED, by the Council of the City of San Diego, as follows:

1. The hearing has been duly held, and each and every step in the proceedings prior
to and including the hearing has been duly and regularly taken. The Council is satisfied with the
correctness of the Report, including the community financing plan and cdpital improvement
program with respect to the Public Facilities Projects; the boundaries of the facilities benefit
assessment area of benefit; the description of the Public Facilities Projects; the costs for the
construction of the Public Facilities Projects, and the method pursuant to which the costs are to
be apportioned among the parcel within the area of benefit; the amount of the facilities benefit
assessments which will be charged to each suoh parcel; the basis and methodology upon which
automatic annual increases in facilities benefit assessments will be computed, assessed and
levied; and the amount of the contribution or advance which the City or other public entity will
make toward the total cost; and any and all protests, objections or appeals are overruled and

_denied. The Council does confirm the proceediﬁgs and the Report.

2. The Council orders the proposed Public Facilities Projects to be undertaken and
completed as described in the Report and these proceedings.

3. The Council does confirm and approve the community financing plan and capital

improvement program with respect to the Public Facilities Projects as set forth in the Report.
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4. The Council does confirm and fix the total costs of the Public Facilities Projects
" financed out of facilities benefit assessments to be the amount shown in the Report.

5. The Council does confirm and fix the boundaries of the facilities beneﬁt :
assessment area of benefit as shown on the diagram of the area of benefit contained in the
Report.

6. The Council does confirm and approve of the method pursuant to which the costs .
of the Public Facilities Projects are to be apportioned among the parcels within the area of
benefit as set forth in the Report and confirms and fixes the amount of the facilities benefit
assessments which will be charged to each such parcel to be the amounts shown in the Report
subject to automatic annual increases pursuant to Section 7 of this Resolution.

7. The Council does confirm and approve the basis and methodology upon which
automatic annual increases in facilities benefit assessments will be computed, assessed and
levied, without the necessity for further proceeding as proposed in Resolution
No. R- [R-2007-788] of the Council and the Report. It shall be the duty and
obligation of the Planning Department to make the computations and determinations pursuant to
this Section of this Resolution. The City Clerk shall communicate the results to each and every
landowner within the area of benefit who has not paid the facilities benefit assessments or
portion thereof as fixed by this Resolution by mailing a Notice of Annual Automatic Increase in
Facilities Benefit Assessments to the landowners.

-8 The Council does confirm and fix the amount of the contribution or advance

which the City or other public entity will make toward the total cost to be the amount shown in

the Report.
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0. The Planning Department is authorized and directed to prepare a map of the
boundaries of the area of benefit based on this Resolution and to file the map with the City Clerk
in accordance with the provisions of Section 61.2209(a) of the Ordinance. The City Clerk 1s
authorized and directed to record the map in thé office of the County Recorder of the County of
San Diego.

10.  The City Clerk 1s authorize;l and directed to execute and record a Notice of
Assessment in the office of the County Recorder of the County of San Diego in accordance with

the provisions of Section 61.2209(b) of the Ordinance.

APPROVED: MICHAEL J. AGUIRRE, City Attorney

o Ad

Brant .00 ¥ 77
Deputy City Attorney

BCW:ai

02/12/07

Or.Dept:Planning

R-2007-790

Companion: R-2007-786,788,790,791,797
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I hereby certify that the foregoing Resolution was passed by the Council of the City of San
Diego, at this meeting of .

ELIZABETH S. MALAND

City Clerk
By
Deputy City Clerk
Approved:
(date) | JERRY SANDERS, Mayor
Vetoed:
(date) JERRY SANDERS, Mayor
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RESOLUTION NUMBER R-

DATE OF FINAL PASSAGE

RESOLUTION OF THE COUNCIL OF THE CITY OF SAN
DIEGO APPROVING THE DEVELOPMENT IMPACT FEE
SCHEDULE FOR PROPERTIES WITHIN SCRIPPS MIRAMAR
RANCH.

BE IT RESOLVED, by the Council of the City of San Diego that the assessment fee
schedule contained in the Scripps Miramar Public Facilities Financing Plan and Facilities Benefit

Assessment, Fiscal Year 2007, as adopted and approved on , by Resolution

No. R- , is declared to be an appropriate and applicable development impact fee
schedule [DIF] for all properties within the Scripps Miramar Ranch Community that have either
never been assessed undér the Scripps Mifamar Ranch Public Facilities Financing Plan or have
not otherwise agreed to the payment of Facilities Benefit Assessment fees as prescribed by the
City Council.

BE IT FURTHER RESOLVED, that the Docket Supporting Infqrmation, Report No.

, including all exhibits and attachments thereto, and the text contained in the

Scripps Miramar Ranch Public Facilities Financing Plan and Facilities Benefit Assessment,

Fiscal Year 2007, a copy of which is on file in the office of the City Clerk as Document No. RR-
, are incorporated by reference into this Resolution as support and justification for

satisfaction of findings required pursuant to California Government Code sections 66001(a) and

66001(b) for imposition of DIFs. Specifically, it is determined and found that this

documentation:
1. Identifies the purpose of the DIF;

2. Identifies the use to which the DIF is to be put;
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3. Demonstrates how there is a reasonable relationship between the DIF's use and
the type of development project on which the DIF is imposed; and -
4. Demonstrates how there is a reasonable relationship between the need for the

public facility and the type of development project on which the DIF is imposed.

APPROVED: MICHAEL J. AGUIRRE, City Attorney

By ///Z\ é/{! A
Brénf il

AW v j
Deputy City Attorney
BCW:ai
02/12/07
Or.Dept:Planning
R-2007-791

Companion:R-2007-786,788,790;797

I hereby certify that the foregoing Resolution was passed by the Council of the City of San
Diego, at this meeting of .

ELIZABETH S. MALAND
City Clerk

By
Deputy City Clerk

Approved:

(date) JERRY SANDERS, Mayor

Vetoed:

(date) JERRY SANDERS, Mayor
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RESOLUTION NUMBER R-.

DATE OF FINAL PASSAGE

RESOLUTION OF THE COUNCIL OF THE CITY OF SAN
DIEGO AUTHORIZING THE AUDITOR AND
COMPTROLLER TO MODIFY THE INDIVIDUAL CIP
PROGRAM PROJECT BUDGETS TO CONFORM WITH THE
ADOPTED SCRIPPS MIRAMAR RANCH PUBLIC
FACILITIES FINANCING PLAN AND FACILITIES BENEFIT
ASSESSMENTS.

WHEREAS, the Council of the City of San Diego [Council] has by its Resolution

R- [R-2007-790], designated an area of benefit in Scripps Miramar Ranch and

the boundaries thereof; confirmed the description of public facilities projects, the community
ﬁnaﬁcing plan and capital improvement program with respectl to public facilities projects, the
method for appc;rtioning costs of the public facilities ﬁ.nancing projects amount the parcels
within the area of benefit and the amount of the Facilities Benefit Assessment charged to each
such parcel, the basis and methodology for assessing and levying discretionary automatic annual
increases in facilities benefit assessments, and proceedings thereto; and ordered the proposed
public facilities projects in the matter of one facilities benefit assessment area.

WHEREAS, prior to fiscal year 2006-2007, the Annual AppropriationsVOrdinance
contained a provision, which automatically updated the CIP program project budgets in
accordance with the Council approved update to a Public Facilities Financing Plan.

WHEREAS, the fiscal year 2006-2007 Annual Appropriations Ordinance does not have
an automatic adjustment provision, but mstead requires direction from Council in the form of a
Resolution to allow the City Auditor and Comptroller to modify the CIP program budgets to
conform with the Scripps Miramar Rénch Public Facilities Financing Plan and Facilities Benefit

Assessments.
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BE IT RESOLVED, that the City Auditor and Comptroller is authorized, upon the
direction of the Financial Management Dir-ector, to modify individual Capital Improvement
Program project budgets in accordance with the Council-approved update to the Scripps Miramar
Ranch Public Facilities Financing Plan and Facilities Benefit Assessment, Fiscal Year 2007 as

authorized by Section IV(A)(1) of the Annual Appropriations Ordinance for the Fiscal Year

2006-2007.
APPROVE / /IZ—IAEL AR A/QRRE City Attorney
/ g 77 Z/////
BafitCwvin vV 7 7]
Deputy City Attorney
BCW:ai
02/12/07
Or.Dept:Planning
R-2007-797 .

Companion: 2007-786:788;790;791

I hereby certify that the foregoing Resolution was passed by the Council of the City of San
Diego, at this meeting of .

ELIZABETH S. MALAND

City Clerk
By
Deputy City Clerk
Approved:
(date) JERRY SANDERS, Mayor
Vetoed:
(date) JERRY SANDERS, Mayor
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